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SECTION 01 32 16.13
NETWORK ANALYSIS SCHEDULES - MAJOR PROJECTS
SPEC WRITER NOTES:
1. Coordinate this section with the
paragraphs of FAR 52.232, VAAR 852.236
and Section 01 00 00, GENERAL
REQUIREMENTS. Specifically Article,
FAR 52.232 – 5 (PAYMENTS UNDER
FIXED-PRICE CONSTRUCTION), Article,
VAAR 852.236 - 83(PAYMENTS UNDER
FIXED-PRICE CONSTRUCTION), and
Article, OPERATIONS AND STORAGE AREAS,
Paragraph "Phasing" in the Section 01
00 00, GENERAL REQUIREMENTS.
2. Delete between //-----// if not
applicable to project. Also delete any
other item or paragraph not applicable
in the section and renumber the
paragraphs.
PART 1- GENERAL:
1.1 DESCRIPTION:
A. The Contractor shall develop a fully Resource loaded (cost and
manpower) Network Analysis System (NAS) plan and computer generated
schedule demonstrating fulfillment of the entire contract requirements,
shall keep the plan and computer generated schedule up-to-date in
accordance with the requirements of this section and shall utilize the
plan for scheduling, coordinating, mitigating and monitoring work under
this contract (including all activities of subcontractors, equipment
vendors and suppliers).

The Contractor’s initial NAS Diagram

submission will be the basis for their initial project schedule and
will be designated as a Day 1 submission.

After review and approval by

VA, this schedule will be designated as the approved Baseline Schedule.
B. Conventional Critical Path Method (CPM) Precedence Diagramming Method
(PDM) technique shall be utilized to satisfy both time and cost
applications. All schedule data and reports required under this
specification section shall be based upon total float, not relative or
free float schedules. The approved baseline NAS diagram and the
schedule becomes the official project schedule of record governing
schedule management, oversight and actions on the corresponding
contract.
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1.2 CONTRACTOR'S REPRESENTATIVE:
A. The Contractor shall designate a representative on the site who will be
responsible for the preparation, timeliness, quality and the accuracy
of the network diagram, review and report progress of the project with
and to the Contracting Officer's representative.
B. The Contractor's representative shall have direct project control and
complete authority to act on behalf of the Contractor in fulfilling the
requirements of this specification section and such authority shall not
be interrupted throughout the duration of the project.
1.3 CONTRACTOR'S CONSULTANT:
A. To fulfill all of the requirements of this specification section, the
Contractor shall engage an independent CPM consultant who is skilled in
the time and cost application of scheduling using (PDM) network
techniques for similar sized construction projects.

The cost of which

is included in the Contractor's bid proposal price. This consultant
shall not have any financial ties, business ties, affiliation with or a
subsidiary company of the Contractor. The consultant is expected to
provide unbiased professional services to the contractor and to VA’s
representatives in developing and maintaining the project schedule.
B. Prior to engaging a consultant, and within 10 calendar days after award
of the contract, the Contractor shall submit to the Contracting
Officer:
1. The name and address of the proposed consultant and Company.
2. Sufficient information to show that the proposed consultant has the
qualifications to meet the requirements specified in this
specification section.
3. A list of prior construction projects, along with selected PDM
network diagram samples on current projects which the proposed
consultant has performed complete project scheduling services. These
network diagram samples must show complete project planning for a
project of similar size and scope as covered under this contract.
C. The Contracting Officer has the right to approve or disapprove
employment of the proposed consultant, and will notify the Contractor
of the VA decision within seven calendar days from receipt of
information. In case of disapproval, the Contractor shall resubmit
another consultant within 10 calendar days for renewed consideration.
The contractor must have their CPM Consultant approved prior to
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i)submitting the Day 1 diagram and schedule, ii) Notice to Proceed,
iii) Pre-construction Conference.
1.4 PRIOR TO BASELINE SCHEDULE ACCEPTANCE
A. At the time of the Pre-Construction Conference, prior to the issuance
of the project Notice to Proceed, the Contractor and the Contractor’s
Scheduling Consultant shall arrange a separate meeting with the
Contracting Officer and/or his representative to discuss the
requirements of this specification.
B. With exception of bonds, insurance, and limited mobilization cost
associated with preparatory work such as site trailers, staging areas,
haul roads etc., the approval of the baseline NAS schedule is a
condition precedent to:
1. Processing of contractor’s pay request(s) for any construction
activities/items of work.
2. Review of any schedule updates.
C. Government review comments on the contractor’s schedule shall not
relieve the contractor from compliance with requirements of this
specification section and the remaining contract documents.

PART 2 - SCHEDULE CRITERIA / DATA REQUIREMENTS:
2.1 COMPUTER PRODUCED SCHEDULE DEVELOPMENT CRITERIA
A. The computer produced schedule shall be prepared and maintained using
Primavera P6 software.
B. Work activity/event relationships shall be restricted to Finish-toStart (FS) and Start-to-Start (SS) only without lead or lag
constraints. Note: Some exception may be allowed for lag in SS
relationship, but must be approved by the VA’s contracting officer on
case by case basis prior to inclusion in the schedule.
C. Activity/event date constraints, not required by the contract, will not
be accepted unless submitted to and approved by the Contracting
Officer. The contractor shall make a separate written detailed request
to the Contracting Officer identifying these date constraints and
secure the Contracting Officer’s written approval before incorporating
them into the network diagram. The Contracting Officer’s separate
approval of the network diagram shall not excuse the contractor of this
requirement.
D. Logic events (non-work) will be permitted where necessary to reflect
proper logic among work events, but must have zero duration. The
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complete computer schedule shall reflect the Contractor's approach to
pursuing the entire project.
E. Intermediate Phasing milestones contained in the contract documents
shall be clearly shown in the schedule.
F. The Contractor’s initial Day 1 submission, prior to VA review and
approval, in its original form shall reflect the original contract
scope of work.
G. Early Project Completion or “Short Schedule” – VA will not approve any
baseline schedule which shows completion date prior to the contract
completion date.

Also, there should not be any “filler or

“contingency” type of activities to fill the entire contract duration.
VA has no obligation to accelerate activities to support a proposed
early contract completion.

However, if the subsequent updates show

that early handover is feasible due to “ahead of schedule” situation,
VA may accept the facility earlier at no additional cost to the
government.
H. The Baseline Schedule Critical Path of the project shall be limited to:
1. No more than 20% of the activities shall be on the critical and
near-critical path(s). Critical path is defined as activities with
zero (0) day total float. Near-Critical path(s) is defined as
activities with one (1) to twenty (20) days of total float.
2. Multiple Critical paths will not be allowed.
I. The Contractor shall show activities/events for:
1. Contractor's time required for submittal of shop drawings,
templates, fabrication, delivery and similar pre-construction work.
2. Contracting Officer's and Architect-Engineer's review and approval
of shop drawings, equipment schedules samples, template, or similar
items with time duration of no less than 20 workdays.
3. Shutdowns or Interruption of VA Medical Center utilities, delivery
of Government furnished equipment (GFE), and rough-in drawings,
project phasing and any other specification requirements.
4. VC/VV Equipment - All significant VC (VA furnished and Contractor
installed) and VV (VA furnished and VA installed) equipment shall be
clearly shown in the schedule.

Any smaller VC and VV Equipment

shall also be logically grouped together and shown in the schedule.
5. Test, balance and adjust various systems and pieces of equipment,
maintenance and operation manuals, instructions and preventive
maintenance tasks.
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6. Commissioning (Cx)Activities – Based upon the project specific
Commissioning plan and project specification section 01 91 00, the
contractor shall include in the Day 1 NAS Diagram all the systems
commissioning activities (see systems covered in Division 7, 8, 21,
22, 23, 26, 28, 31 and others as specified) such as start up, Prefunctional check list, Pre–test,

individual component and system

level Functional test, Operator’s training, O.& M. Manuals
etc.(including any deficiency correction and re-testing).

The

majority of commissioning activities should be completed as part of
the normal construction schedule and finalized prior to the
construction contract completion date.

To this end, it is

imperative that the Commissioning Agent and the Contractor
collaborate to integrate commissioning activities into the
Contractor’s overall construction schedule. All commissioning
activities shall be cost loaded as required in the earlier
paragraphs. The Commissioning Plan will identify critical
commissioning activities and associated construction/start up tasks
that must precede these activities to allow for successful execution
of the commissioning activities.

In order to coordinate these

activities with the construction schedule, a Commissioning Duration
Schedule should be provided by the Commissioning Agent to the VA SRE
and the Contractor to provide a rational basis for integration of
commissioning into the Day 1 NAS diagram and the construction
schedule.

The Commissioning Duration Schedule should include the

following information:
I.
II.

Description of Commissioning Activity
Prerequisite Construction Tasks Required to Execute
the Cx Activity
III. Elapsed Time Duration of Each Activity
IV.
Documentation Associated with Each Task/Document
Responsibility
7. Once the duration schedule is delivered to the Contractor, the
Contractor will collaborate with the Commissioning Agent to
integrate all commissioning activities into the fixed duration
construction schedule in accordance with VA NAS requirements for
scheduling the project. The Baseline Schedule, as approved by the VA
at the beginning, may not have all necessary Cx details, but the
contractor is required to subsequently update the commissioning
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activities as more detailed Commissioning Duration Schedule is being
developed.
J. VA inspection and acceptance activity/event with a minimum duration of
five work days at the end of each phase and immediately preceding any
VA move activity/event required by the contract phasing for that phase.
Schedule these activities/events so that only one phase is scheduled
for completion within the same 30 consecutive calendar day period
(except for those phases immediately preceding the final acceptance).
Maintain this scheduling condition throughout the length of the
contract unless waived by the Contracting Officer’s representative in
writing.
K. Work activities/events for the asbestos abatement bid item shall have a
trade code of ASB.
L. Bid items other than the Base Bid (ITEM 1) and Asbestos Abatement item
shall have trade codes corresponding to the appropriate bid item number
(e.g., ITM 3, ITM 4 and other items).
1. Show not only the activities/events for actual construction work for
each trade category of the project, but also trade relationships to
indicate the movement of trades from one area, floor, or building,
to another area, floor, or building, for at least five trades who
are performing major work under this contract.
2. Break up the work into activities/events shall have:
a. Duration no longer than 20 work days each, except as to nonconstruction activities/events (i.e., procurement of materials,
delivery of equipment, concrete and asphalt curing) and any other
activities/events for which the Contracting Officer may approve
the showing of a longer duration.
b. The duration for VA approval of any required submittal, shop
drawing, or other submittals shall not be less than 20 work days.
Refer to drawing CPM-1 for VA approval activities/events which
will require minimum duration longer than 20 workdays. The
construction time as determined by the CPM schedule from early
start to late finish for any sub-phase, phase or the entire
project shall not exceed the contract time(s) specified or shown.
c. An activity/event shall only reflect the work of one entity
(subcontract or craft).
d. The activity/event once began can continue unimpeded until the
activity/event is complete.
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3. Describe work activities/events clearly, so the work is readily
identifiable with clear scope for assessment of completion.
Activities/events labeled "start," "continue," or "completion," are
not specific and will not be allowed. Lead and lag time activities
will not be acceptable (Refer to item 2.1 B above for some
exceptions).
4. Uniquely number each activity/event ID with ALPHA-NUMERIC value in
ascending order. The network diagram should be generally numbered in
such a way to reflect trade discipline, phase or location of the
work.
2.2 WORK ACTIVITY/EVENT COST AND TRADE RESOURCE DATA
A. Cost Loading - The Contractor shall cost load all work
activities/events except procurement activities. The cost loading shall
reflect the appropriate level of effort of the work activities/events.
The cumulative amount of all cost loaded work activities/events
(including alternates) shall equal the total contract price. Prorate
overhead, profit and general conditions on all work activities/events
for the entire project length. The contractor shall generate from this
information cash flow curves indicating graphically the total
percentage of work activity/event dollar value scheduled to be in place
on early finish, late finish. These cash flow curves will be used by
the Contracting Officer to assist him in determining approval or
disapproval of the cost loading. In the event of disapproval, the
Contractor shall revise and resubmit in accordance with Article, THE
INITIAL DAY ONE SCHEDULE SUBMITTAL (Item 3.1B below). Negative work
activity/event cost data will not be acceptable, except on VA issued
contract changes.
B. The Contractor shall cost load work activities/events for guarantee
period services, test, balance and adjust various systems in accordance
with the provisions in the FAR 52.232 – 5 (PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION), Article, and VAAR 852.236 - 83(PAYMENTS UNDER
FIXED-PRICE CONSTRUCTION).
C. The Contractor shall cost load work activities/events for ASBESTOS
ABATEMENT. The sum of asbestos abatement work activity/event costs
shall equal the value of the asbestos bid item in the Contractors' bid.
D. The Contractor shall cost load work activities/events for all BID
ITEMS. The sum of the cost loading for each bid item work
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activities/events shall equal the value of the item in the Contractors'
bid.
E. Work activities/events for Contractor bond shall have a trade code and
area code of BOND.
F. Manpower loading - In accordance with Article PERFORMANCE OF WORK BY
THE CONTRACTOR in FAR 52.236 – 1 and VAAR 852.236 - 72, the Contractor
shall submit, simultaneously with the cost per work activity/event of
the construction schedule required by this Section, a responsibility
code for all activities/events of the project for which the
Contractor's forces will perform the work. This shall be the basis for
the “Resource loading” of the schedule and the contractor shall provide
“Manpower loading” reports by trades and the overall Trade manpower
requirements, when requested by the contracting officer or his/her
representatives.
2.3 NETWORK DIAGRAM (NAS) DATA REQUIREMENTS:
A. The Day 1 NAS diagram is the logical plan and forms the basis for
contractor’s baseline schedule. Participation and input of key
construction personnel from the general contractor and the major
subcontractors is a mandatory requirement in the baseline schedule
development. The Day 1 NAS diagram in its original form shall reflect
the original contract scope of work and contain no contract changes or
delays which may have been incurred during the final NAS diagram and
baseline schedule development period and shall reflect the entire
contract duration as defined in the bid documents.

Show on the NAS

diagram the sequence and interdependence of work activities/events
required for complete performance of all items of work. In preparing
the NAS diagram, the Contractor shall:
1. Exercise sufficient care to produce a clear, legible and accurate
network diagram, refer to the construction document (CD) drawing,
CPM-1 (Sample CPM Network. Computer plotted network diagrams shall
legibly display and plot all information required by the VA CPM
activity/event legend, otherwise the computer plotted network
diagram will not be accepted. If the computer plotted network
diagram is not found acceptable by the contracting officer’s
representative, then the network diagram will need to be hand
drafted and meet legibility requirements. Provide a key plan on each
network diagram sheet showing the project area associated with the
work activities/events shown on that sheet.
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2. Show the following on each work activity/event:
a. Activity/Event ID number.
b. Concise description of the work represented by the location and
activity/event.
c. Activity coding – Provide activity coding (five alpha characters
or less) for Trades (GEN, MECH, ELEC, CARP, PLAST, or other
acceptable abbreviations), Area, Phasing etc. Provide a
dictionary of all coding in the front page of the NAS Diagram.
d. Duration (in work days.)
e. Cost (in accordance with Article, ACTIVITY/EVENT COST DATA of
this section and less than $9,999,999 per activity).
f. Manpower required (average number of workers per day). Load
manpower for each and every activity with proper trade codes in
the “resource” field of P6 for ease of generating individual
Trade and overall manpower profile required to plan and complete
the project.
g. No open-ended activities with exception of Notice to Proceed and
the Final Completion node.
h. The SYMBOL LEGEND format shown below and on the drawing, CPM-1
(Sample CPM Network) is mandatory and shall be followed in
preparing final network diagrams.
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SYMBOL LEGEND
Show Network Diagram page number location(s) for all incoming/outgoing node connector(s).
Relationship from
Material Event
Relationship from
Event Elsewhere
in the Network

315

200

351

Event
Identification

Trade Bump
Relationship Out

Event Description

Pull
Wiring 1-FL

Relationship from
Preceeding Event

301
5
S

ELE
2
F

1FL120

Relationship to
Suceeding Events

Total Labor &
Material Cost

Activity
Duration
Manpower

Trade Bump
Relationship in

251

401

Relationship to Event
Elsewhere in the Network

Trade Code
Area Code

B. To the extent that the network diagram or any revised network diagram
shows anything not jointly agreed upon, it shall not be deemed to have
been approved by the Contracting Officer. Failure to include any
element of work required for the performance of this contract shall not
excuse the Contractor from completing all work required within any
applicable completion date of each phase regardless of the Contracting
Officer's approval of the network diagram.
C. Compact Disk Requirements and CPM Activity/Event Record Specifications:
Submit to the VA (Senior Resident Engineer and CPM Schedule Analyst) an
electronic file(s) containing one file of the data required to produce
a Primavera (P6), (PDM) produced schedule, reflecting all the
activities/events of the complete project network diagram being
submitted.
2.4 CONSTRUCTION SCHEDULE RISK ANALYSIS / MITIGATION PLAN
A. Schedule Risk Analysis – The contractor shall conduct the statistical
schedule risk analysis based on the above detailed construction
activities in the Day 1 approved diagram, identifying major schedule
risk areas and recommended risk mitigation plans as outlined below.
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B. The risk analysis shall be conducted by a person or firm skilled in the
statistical method of schedule risk analysis based on the (PDM) network
techniques for major construction projects, preferably in the major
health care related projects. The cost of this service shall be
included in the Contractor's proposal.
C. The Contracting Officer has the right to approve or disapprove the
Person or firm designated to perform the risk analysis.
2.5 RISK ANALYSIS FORMAT / DATA REQUIREMENTS
A. Conduct Risk Analysis - Based on the approved software / format, the
consultant shall perform statistical risk analysis on the detailed
approved Day 1 diagram and the baseline schedule. The contractor shall
review and utilize any previous Risk analysis performed by the A/E of
record based on the “semi-detailed” (yet at an overall level)
construction logic and schedule to ensure the continuity of previous
schedule risk analysis. The contractor’s project manager and
Superintendent shall identify the major schedule risk areas and
possible risk mitigation strategy/plan and record it in a narrative
format, with electronic file submission to the VA as directed by the VA
Contracting officer.
B. The submittal shall include three copies of a computer-produced risk
analysis results, predicting the various meaningful probability curves
of achieving the contract schedules. It shall also include a detailed
narrative list of all major and minor potential and specific schedule
and cost risk areas and impact of them on the overall project, and a
contractor’s recommendations of mitigating the identified risks which
must be addressed by the VA Project and Resident engineer teams to
maintain the contract schedule.
C. The contractor shall, as a part of Risk monitoring, prepare a detailed
Project Risk Register (PRR), identifying each risk items, risk
assessment and its response plan. This PRR, at the discretion of VA SRE
and CO, shall be discussed in a monthly risk management meeting for
mitigation.
PART 3 - SUBMITTALS, DELIVERABLES, AND UPDATE PROCESS:
3.1 SUBMITTALS:
A. The independent cpm consultant Submittal: Within 10 calendar days after
award of the contract, the Contractor shall submit to the Contracting
Officer for review and approval the qualifications of their proposed
independent CPM consultant.

The submittal information shall be in
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accordance with PART 1 GENERAL, ARTICLE 1.3 CONTRACTOR'S CONSULTANT of
this Specification.
B. THE INITIAL Day 1 SCHEDULE SUBMITTAL: Within 30 calendar days (45
calendar days on projects over $50,000,000) after receipt of Notice to
Proceed, the Contractor shall submit the initial Day 1 schedule
submittal package for the Contracting Officer's review and approval.
This Day 1 schedule submittal shall consist of:
1. Two hard copies of the complete Day One network (NAS) diagram on
sheets of paper 765 x 1070 mm (30 x 42 inches) activities sorted by
physical work area. Submit also an electronic version of the NAS
diagram.
2. Computerized Schedule;
a. An electronic file in a compressed Primavera (P6) computerized
schedule, (PDM) format.
b. Three hard copies of a computer-produced activity/event ID
schedule showing all requirements project duration; phase
completion dates; and other data, including event manpower and
cost. Each activity/event on the computer-produced schedule shall
contain as a minimum, but not limited to, activity/event ID,
description, duration, predecessor and successor relationships,
trade code, area code, budget amount, manpower, early start date,
early finish date, late start date, late finish date and total
float. The Contracting Officer’s separate approval of the network
diagram shall not excuse the contractor of this requirement.
3. Supporting Data, include the following data:
a. The proposed number of working days per week.
b. The holidays to be observed during the life of the contract (by
day, month, and year).
c. The planned number of shifts per day.
d. The number of hours per shift.
e. List the major construction equipment to be used on the site,
describing how each piece relates to and will be used in support
of the submitted network diagram work activities/events.
f. Provide a typed, doubled spaced description, at least one page in
length, of the sequencing plan and contractor’s approach to
constructing the project.
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g. Failure of the Contractor to include this data will delay the
review of the submittal until the Contracting Officer is in
receipt of the missing data.
C. VA RESPONSE TO INITIAL SCHEDULE SUBMITTAL – BASELINE SCHEDULE:
Within 30 calendar days after receipt of the complete project NAS
diagram and initial Day 1 schedule, the Contracting Officer or his
representative will do one or both of the following:
1. Notify the Contractor concerning his actions, opinions, and
objections.
2. A meeting with the Contractor at or near the job site for joint
review, correction or adjustment of the proposed plan will be
scheduled if required. Within 14 calendar days after the joint
review, the Contractor shall revise and shall submit three hard
copies of the revised network diagram, three copies of the revised
computer-produced activity/event ID schedule and a revised
electronic P6 file as specified by the Contracting Officer. The
revised submission will be reviewed by the Contracting Officer and,
if found to be as previously agreed upon, will be approved.
3. The contractor submitted NAS diagram, the corresponding computerproduced schedule(s) and the submitted supporting data, when
approved, shall constitute the official Baseline Schedule until
subsequently revised in accordance with the requirements of this
section.
D. COMPUTER PRODUCED SCHEDULES SUBMITTALS:
1. The contractor shall submit to the VA Senior Resident Engineer (SRE)
and CPM Schedule Analyst (simultaneously), computer-produced
time/cost schedules and reports generated from monthly project
updates. This monthly computer service will include:

electronic

file copies of up to five different reports (inclusive of all
pages), available within the user defined reports of Primavera (P6)
to the contracting officer’s representatives; a hard copy listing of
all project schedule changes, and associated data, made at the
update; an electronic file of this data in Primavera (P6) format;
and the resulting monthly updated schedule reports in a compressed
electronic file in Primavera (P6), (PDM) format.

These schedule

reports must be submitted within 7 calendar days of monthly update
meeting, along with the signed (by the contractor and VA) Look ahead
report(with % complete progress) made at the previous update

01 32 16.13 - 13

09-01-15

meeting; and substantively support the contractor’s monthly payment
request. The SRE shall identify the five different report formats
that the contractor shall provide based upon the monthly schedule
updates.
2. The contractor is responsible for the correctness and timeliness of
the computer-produced reports. The Contractor is also responsible
for the accurate and timely submittal (within 7 calendar days as
noted above) of the updated project schedule and all CPM data
necessary to produce the computer reports and payment request that
is specified.
E. VA RESPONSES TO COMPUTER PRODUCED SCHEDULE submittals
The VA may report errors in computer-produced reports to the
Contractor’s representative within ten calendar days from receipt of
reports, indicating approval or disapproval. In case of disapproval,
the Contractor will reprocess the computer-produced reports and
associated compact disk(s), when requested by the Contracting Officer’s
representative, to correct errors which affect the payment and schedule
for the project. In certain large and complex project, as determined by
the Contracting Officer, this monthly reporting shall be formal
submittal and approval process; meaning that the next month’s update
shall not proceed without timely submittal and approval.
F. FIRST UPDATE SCHEDULE SUBMITTAL:
Within 30 calendar days of VA acceptance of the project baseline
schedule, the Contractor shall submit the first update of the schedule.
This update shall contain any progress of the work the contractor
wishes to receive payment for from contract notice to proceed. Any
changes/delays shall be entered at the first update after the final
network diagram has been approved. The Contractor should provide their
requests for time and supporting time extension analysis for contract
time as a result of contract changes/delays, after this update, and in
accordance with Article, ADJUSTMENT OF CONTRACT COMPLETION. These
changes/delays shall be entered at the first update after the final
network diagram has been approved. The Contractor should provide their
requests for time and supporting time extension analysis for contract
time as a result of contract changes/delays, after this update, and in
accordance with Article, ADJUSTMENT OF CONTRACT COMPLETION.
G. PERIODIC PROGRESS AND PAYMENT SUBMITTALS:
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The Contractor is entitled to a periodic (not less than monthly)
progress payment upon approval of the resource loaded project schedule.
1. The contractor shall submit the AIA application and certificate for
payment documents G702 & G703 reflecting updated schedule activities
and cost data in accordance with the provisions of the following
Article 3.2, PAYMENT AND PROGRESS REPORTING, as the basis upon which
progress payments will be made pursuant to Article FAR 52.232 – 5
(PAYMENTS UNDER FIXED-PRICE CONSTRUCTION), and VAAR 852.236 83(PAYMENTS UNDER FIXED-PRICE CONSTRUCTION).
2. If the Contractor fails or refuses to furnish to the Contracting
Officer the information and the associated updated Primavera (P6),
(PDM) schedule in electronic format, which, in the sole judgment of
the Contracting Officer, is necessary for processing the monthly
progress payment, the Contractor shall not be deemed to have
provided an estimate and supporting schedule data upon which
progress payment may be made.
H. RISK ANALYSIS PROCEDURE SUBMITTAL:
Within 45 calendar days (60 calendar days on projects over $50,000,000)
after receipt of Notice to Proceed, the Contractor shall submit for the
Contracting Officer's review and approval:
1. The qualifications of a consultant or representative who will be
conducting the Risk Analysis.
2. The software to be utilized.
3. The methodology of performing the analysis.
4. The format of presenting the data.
5. A sample of the reports to be given to VA.
I. RISK ANALYSIS REPORT SUBMITTAL:
Quarterly a risk analysis exercise shall be performed and/or updated
and submitted to the VA Contracting Officer.

The VA Contracting

Officer can request additional risk analysis.
1. The submittal shall include three copies of a computer-produced risk
analysis results, predicting the various meaningful probability
curves of achieving the contract schedules. It shall also include a
detailed narrative list of all major and minor potential and
specific schedule and cost risk areas and impact of them on the
overall project, and a contractor’s recommendations of mitigating
the identified risks which must be addressed by the VA Project and
Resident engineer teams to maintain the contract schedule.
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2. The Contractor shall, as a part of Risk Analysis Submittal, prepare
a detailed Project Risk Register (PRR), identifying each risk items,
risk assessment and its response plan. This PRR, at the discretion
of the SRE and the CO, shall be discussed in a monthly risk
management meeting for mitigation.
3.2 PAYMENT AND PROGRESS REPORTING – SCHEDULE UPDATES
A. Schedule update meeting - Monthly job site schedule update meeting
shall be held on dates mutually agreed to by the Contracting Officer
(or Contracting Officer's representative) and the Contractor.
Contractor and his CPM consultant will be required to attend all
monthly update meetings. Presence of Subcontractors during update
meeting is optional unless required by the Contracting Officer (or
Contracting Officer's representative). The Contractor shall update the
project schedule and all other data required by this section shall be
accurately filled in and completed draft (Pencil copy) prior to the
monthly update meeting. The Contractor shall provide this information
to the Contracting Officer or the VA representative in completed form
three work days in advance of the update meeting. The contractor shall
use only approved previous month’s schedule to report progress (%
complete) in “pencil copy” and shall not change this in any shape or
form.

Logic or duration changes for future incomplete activities

should be entered later and shown in the resulting reports. Job
progress will be reviewed to verify:
1. Actual start and/or finish dates for updated/completed
activities/events.
2. Remaining duration, required to complete each activity/event
started, or scheduled to start, but not completed.
3. Logic, time and cost data for change orders (CO), and supplemental
agreements (SA) that are to be incorporated into the network diagram
and computer-produced schedule. Submit “Fragnets” for each CO and SA
for VA approval prior to monthly parallel run. Changes in
activity/event sequence and duration should be made pursuant to the
provisions of following Article, ADJUSTMENT OF CONTRACT COMPLETION.
4. Percentage for completed and partially completed activities/events.
5. Logic and duration revisions required by this section of the
specifications, particularly if the Day 1 logic / sequence have
changed significantly, which could potentially alter or impact the
critical path of the schedule. Highlight and request VA approval
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prior to making any logic, durations, manpower and cost loading
changes.
6. Activity/event duration and percent complete shall be updated
independently, meaning that the Remaining Durations (RD) shall be
reviewed for all “in-progress” activities and entered manually based
on realistic remaining work content, and shall not be left to “autocalculate” by the software.
7. Out of sequence progress – Activities that have progressed before
all preceding logic has been satisfied (Out-of-Sequence progress)
are not allowed except on a rare case by case basis, subject to
approval by the contracting officer.

Propose logic corrections to

eliminate out of sequence progress or justify not changing the
sequencing for approval prior to submitting updated monthly
schedule. Correct out of sequence progress that continues for more
than two update cycles by logic revision, as approved by the
contracting officer. Also, submit complete revised schedule when
more than 5% of the remaining activities are out of sequence.
Calculate multiple float paths option is not allowed.
8. Logic changes – Specifically identify and discuss all logic changes
pertaining to change orders (see section item 3.2.E below),
contractor proposed changes in work plan or sequence, correction to
schedule logic for out-of-sequence progress etc. that have been made
pursuant to contract provisions. VA will only approve logic
revisions in order to keep the schedule valid in terms of its
usefulness in calculating a realistic completion date, correcting
erroneous logic ties, and accurately sequencing the work.
B. Schedule Narrative - The Contractor, in addition to the 5 schedule
reports noted earlier, shall submit a narrative report as a part of his
monthly update reporting prepared after the update meeting, in a form
agreed upon by the Contractor and the Contracting Officer.

The

narrative report shall be prepared by the contractor’s authorized
representatives (Project manager, Superintendent or other responsible
official, and not by the CPM consultant); shall include, at a minimum,
a description of major construction problem areas; current and
anticipated delaying factors and their estimated impact on performance
of other activities/events and completion dates; and an explanation of
corrective action being taken or proposed. This narrative shall also
include 1) any forward Logic Revisions; 2) any added or deleted
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activities; 3) Any cost loading or budget changes; 4) Any missed major
milestones. This monthly schedule narrative should also briefly discuss
the potential schedule risks / mitigation effort, as required by the
item 3.1.G above. This report is in addition to the daily reports
pursuant to the provisions of Article, DAILY REPORT OF WORKERS AND
MATERIALS in the GENERAL CONDITIONS.
C. Cash Flow S-curve or Schedule Variance Control (SVC) Diagram – With
each schedule submission, provide a SVC diagram showing Scheduled and
Actual(earned value) Project cost curve (both incremental and
cumulative)based on both projected early and late activity finish
dates. Also, revise the Cash Flow S-curve when the contract is
modified, or as directed by the Contracting Officer.
D. After completion of the joint review and the Contracting Officer's
approval of all entries, the contractor will generate an updated
computer-produced calendar-dated schedule and submit to the contracting
Officer’s representative with reports in accordance with the Article,
COMPUTER PRODUCED SCHEDULES, specified. These reports shall be
submitted within 7 calendar days after the monthly update meeting to
the SRE and the VA CPM Schedule analyst simultaneously via electronic
media, as noted earlier.
E. Parallel Runs / Time Extension Analysis - After completing the monthly
schedule update, the contractor’s CPM consultant shall rerun all
current period contract change(s) as a batch against the previous
month’s approved monthly project schedule with the approved “Fragnet”
(Fragments of network or sub-network) logic and durations. The analysis
shall only include original workday durations and schedule logic agreed
upon by the contractor and the SRE for the contract change(s), and
preferably shall be submitted as a part of the C.O. proposal and before
any physical C.O. work is performed. Fragnet logic shall include only
relevant procurement and physical C.O. work activities, and shall not
include any RFI (Request for Information) or non-work activities time.
Note: If timely resolution of the RFI is potentially impacting the
contract schedule, in contractor’s opinion, the contractor must provide
tangible proof with CPM data and immediately submit in writing to the
Contracting Officer’s review. When there is a disagreement on logic
and/or durations, the consultant shall use the schedule logic and/or
durations provided and approved by the SRE. The contractor must also
allocate cost and average manpower loading to each CO or SA Fragnet
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activities as required by the section 2.3 – Network Diagram
Requirements above. Note: Insertion of

any CO or SA activities into

the CPM database with faulty logic ties like NTP (predecessor) and
Project complete (successor) and zero (0)duration will not be accepted.
The proper “Fragnet” logic and durations must be used as approved by
the SRE, tied to the related physical work area of the schedule. After
each rerun update, the resulting electronic project schedule data file
shall be appropriately identified and submitted to the VA SRE and the
CPM Analyst in accordance to the requirements listed in articles 3.2.D.
This electronic submission is separate from the regular monthly project
schedule reports requirements and shall be submitted to the SRE within
fourteen (14) calendar days of completing the regular schedule update
meeting. Before inserting the contract changes durations, care must be
taken to ensure that only the original durations of the change will be
used for the analysis, not the reported durations (as-built) after the
progress.

In addition, once the final network diagram is approved, the

contractor must recreate all manual progress payment updates on this
approved network diagram and associated reruns for contract changes in
each of these update periods as outlined above for regular update
periods.

This will require detailed record keeping for each of the

manual progress payment updates.
F. Revised NAS Diagram - After VA acceptance and approval of the final NAS
diagram and the schedule, and after each monthly update, the contractor
shall submit to the Contracting Officer electronic copies of a revised
complete NAS diagram showing all completed and partially completed
activities/ events, contract changes and logic changes made on the
intervening updates or at the first update on the final diagram. The
Contracting Officer may elect to have the contractor do this on a less
frequent basis, but it shall be done when the Baseline schedule is
revised, or when requested by the Contracting Officer.
G. Schedule Coordination/ Progress review meeting - Following approval of
the CPM schedule updates, the VA, the General Contractor, its approved
CPM Consultant, RE office representatives, and all subcontractors
needed, as determined by the SRE, shall meet to discuss the monthly
updated schedule. This schedule coordination meeting shall be chaired
by the VA SRE and will occur after each monthly project schedule update
meeting utilizing the resulting schedule reports from the previous
schedule update. The main emphasis shall be to address work activities
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to avoid slippages of project schedule and to identify any necessary
corrective actions required to maintain project schedule during the
reporting period. VA representatives and the Contractor should conclude
the meeting with a clear understanding of those work and administrative
actions necessary to maintain project schedule status during the
reporting period. If the project is behind schedule, discussions should
concentrate on ways to prevent further slippage as well as ways to
improve the project schedule status, as appropriate. Furthermore, the
critical Change Orders that impact the contract schedule, the
contractor must include a reasonable “work-around” plan or re-planning
effort (submit narrative) including revised logic sequence for the
downstream base contract work, durations adjustments and crew reallocation from less critical to the new critical path areas, without
adversely impacting the change order cost to the government to
minimize/mitigate the impact of the time delay. This should not be
implied as a direction to accelerate the schedule, rather a reasonable
mitigation effort within the current work plan.
H. Ownership of Project Float – Project float is the length of time
between the contractor’s predicted completion milestone and the
contract completion date milestone. Project Float available in the
schedule, at any time, shall not be considered for the exclusive use of
either the VA or the Contractor.
3.3 RESPONSIBILITY FOR COMPLETION / PROJECT DELAY
A. Whenever it becomes apparent from the current monthly progress review
meeting or the monthly schedule update that phasing or contract
completion dates will not be met, the Contractor shall execute some or
all of the following remedial actions:
1. Increase construction manpower in such quantities and crafts as
necessary to eliminate the backlog of work.
2. Increase the number of working hours per shift, shifts per working
day, working days per week, the amount of construction equipment, or
any combination of the foregoing to eliminate the backlog of work.
3. Reschedule the work in conformance with the specification
requirements to recover all of the delay for which the contractor is
responsible.
B. Prior to proceeding with any of the above actions, the Contractor shall
notify and obtain approval from the Contracting Officer for the
proposed schedule changes. If such actions are approved, the contractor
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shall incorporate this “Recovery schedule” with all the CPM revisions
into the next update, at no additional cost to the Government.
3.4 CHANGES TO NETWORK DIAGRAM AND REVISED SCHEDULE:
A. Within 30 calendar days after VA acceptance and approval of any updated
computer-produced schedule, the Contractor shall submit a revised
network diagram and schedule, the associated compact disk(s), and a
list of any activity/event changes including predecessors and
successors for any of the following reasons:
1. Delay in completion of any activity/event or group of
activities/events; that indicate an extension of the project
completion by 20 working days or 10 percent of the remaining project
duration, whichever is less. Such delays which may be involved with
contract changes, strikes, unusual weather, and other delays will
not relieve the Contractor from the requirements specified unless
the conditions are shown on the CPM as the direct cause for delaying
the project is beyond the acceptable limits.
2. Delays in submittals, or deliveries, or work stoppage are
encountered which make rescheduling of the work necessary.
3. The schedule does not represent the actual prosecution and realistic
progress of the project, or when more than 5% of the remaining
activities are “out of sequence” as noted earlier (Ref.3.2.A.7).
4. When there is, or has been, a substantial revision to the
activity/event costs of the network diagram regardless of the cause
for these revisions.
B. CPM revisions made under this paragraph which affect the previously
approved computer-produced schedules for Government furnished
equipment, vacating of areas by the VA Medical Center, contract
phase(s) and sub phase(s), utilities furnished by the Government to the
Contractor, or any other previously contracted item, must be furnished
in writing to the Contracting Officer for approval.
C. Contracting Officer's approval for the revised NAS diagram and schedule
and all relevant data is contingent upon compliance with all other
paragraphs of this section and any other previous agreements by the
Contracting Officer or the VA representative.
D. The cost of revisions to the network diagram resulting from contract
changes will be included in the proposal for changes in work as
specified in Article, FAR 52.243 -4 (CHANGES), VAAR 852.236 – 88
(CHANGES – SUPPLEMENTS), and will be based on the complexity of the
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revision or contract change, man hours expended in analyzing the
change, and the total cost of the change.
E. The cost of revisions to the network diagram not resulting from
contract changes is the responsibility of the Contractor.
3.5 ADJUSTMENT OF CONTRACT COMPLETION DATE / TIME EXTENSION DUE TO CHANGES TO
THE CONTRACT
A. Contract Time Extension due to Changes to Contract - The contract
completion time will be adjusted only for causes specified in this
contract. The contractor shall submit Request for a time extension to
the contract within reasonable time frame (within 1 month of the
issuance of the Change order or before signing of the bilateral
Supplemental Agreement) and must provide a justification, CPM data and
supporting evidence as the Contracting Officer may deem necessary for
determination as to whether or not the Contractor is entitled to a time
extension under the provisions of the contract. Submission of proof
based on revised activity/event logic, durations (in work days) and
costs is obligatory to any approvals. The schedule must clearly display
that the Contractor has used, in full, all the float time available for
the work involved in this request. The Contracting Officer's
determination as to the total number of days of contract extension will
be based upon the current computer-produced calendar-dated schedule for
the time period in question and all other relevant information.
B. Actual delays in activities/events which, according to the computerproduced calendar-dated schedule, do not affect the original or
extended contract completion dates shown by the critical path in the
network, will not be the basis for a change to the contract completion
date. The Contracting Officer will within a reasonable time after
receipt of such justification and supporting evidence, review the facts
and advise the Contractor in writing of the Contracting Officer's
decision. The burden of proof to request the time extension is the sole
responsibility of the contractor, and the contractor is required to
revise the Time analysis or provide further documentation when
requested by the Contracting Officer.
C. The Contractor shall submit each request for a change in the contract
completion date to the Contracting Officer in accordance with the
provisions specified under Article, FAR 52.243 -4 (CHANGES), VAAR
852.236 – 88 (CHANGES – SUPPLEMENTS). The Contractor shall include, as
a part of each change order proposal, a sequence of activities showing
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all CPM logic revisions (Fragnets), duration (in work days) changes,
and cost changes, manpower loading for work in question and its
relationship to other activities on the approved network diagram (as
specified above in item 3.2.E – Parallel Run /Time Impact Analysis).
3.6 ADJUSTMENT OF CONTRACT COMPLETION DATE / TIME EXTENSION DUE TO WEATHER:
Weather Delays - All delays due to non-work activities/events such as
RFI’s, Weather, Strikes, and similar non-work activities/events shall
be analyzed on a month by month basis.

Any weather related delays

claimed by the contractor must be “above and beyond” the “normal
weather” pattern (10 year average) and shall be supported by the data
shown in the National Oceanic and Atmospheric Administration (NOAA) for
the region of the country where the project site is located. The
weather delay analysis shall be submitted to the VA within 30 calendar
days after the weather event has passed. VA considers Time extension
due to the weather is “non-compensable” time only.
- - - E N D - - -
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