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COMMISSIONING AND DEMONSTRATION FOR SOIL VAPOR EXTRACTION (SVE) SYSTEMS
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*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: This guide specification covers the
requi renents for comm ssioning and denonstration for
soi | vapor extraction (SVE) systens.

Adhere to UFC 1-300-02 Unified Facilities Guide
Speci fications (UFGS) Format Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
itens, choose applicable iten(s) or insert
appropriate information.

Renove information and requirements not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)
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PART 1 GENERAL

*
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NOTE: Commissioning is performed after construction
has been completed, and is an ordered process for
testing and start-up of SVE system equi pnent.

Duri ng commi ssioni ng, pre-conm ssioning checklists
are conpleted, and functional perfornmance tests are
perfornmed to test individual conponents of the
system and subsystens. Denonstration serves as a
prove-out period. The purpose of the denmponstration
is to show that the SVE system as a whole, is ready
to be put into service.

Thi s gui de specification should be used in
conjunction with Section 02 62 16.13 10 OPERATI ON
MAI NTENANCE, AND PROCESS MONI TORI NG FOR SO L VAPOR
EXTRACTI ON SYSTEMS. For snall-scal e SVE projects,
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editing and conbining this section with Section
02 62 16.13 10 should be considered. Additional
gui dance on start-up of SVE systens can be found in
EM 1110- 1-4001 SO L VAPOR EXTRACTI ON AND BI OVENTI NG

Thi s gui de specification should be coordinated with
ot her sections that nay al so i ncl ude comm ssi oni ng
requi renents for SVE system components, to avoid
unnecessary duplication of requirenents.
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11

UNIT PRICES
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NOTE: If there is a separate Price and Payment
Procedures Section, edited versions of these
par agr aphs should be inserted in that section.
Coordi nate these paragraphs with the bidding
schedule.

Separate, lunp sumprices are generally reconmended
for Baseline Mnitoring, Conm ssioning, and
Denonstration. However it is also recommended that
bi dders be required to provide unit cost anounts for
| aboratory testing for chem cal data. Unit costs
will provide a basis for negotiating for additional
tests, if determined that nore testing than was
originally anticipated is required.

It is recommended that the bid sheet be structured
so that a portion of the paynent (i.e., at least 30
percent) for construction of the SVE system be
withheld at | east until the full-scal e denonstration
has been completed. |If acceptance of the SVE system
is granted before the bugs are worked out, there may
not be sufficient incentive for the Contractor to
finish fixing problenms with the SVE system

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Base all measurements in accordance with completion of contract
requirements. Payment is calculated at the respective contract prices in
the bidding schedule.

111

Baseline Monitoring

Compensation is based on a lump sum price for Baseline Monitoring.
Include physical and chemical testing performed in the field and sampling
in this price. Cost for laboratory analysis of samples is not included in

this price.

1.1.2

Commissioning
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NOTE: Laboratory analysis of sanples is usually not
requi red during Conmi ssioning. Vapor stream

noni toring during comm ssioning typically involves
using a field instrunent, such as a flanme ionization
detector (FID).
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Compensation is based on a lump sum price for completion of
Commissioning. Include physical and chemical testing performed in the
field and sampling in this price. Laboratory analysis of samples [is][is
not] required during Commissioning.

1.1.3 Demonstration
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NOTE: Vapor stream nonitoring during the full-scale
denonstration typically involves using a field

i nstrunment, such as an FID, in conjunction with

| aboratory analysis of a linted nunber of sanples.
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Compensation is based on a lump sum price for completion of
Demonstration. Include physical and chemical testing performed in the
field and sampling in this price. Costs for laboratory analysis of
samples are not included in this price.

1.2 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
thi s paragraph by organization, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard's Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA SESDPROC-105-R2 (2013) Groundwater Level and Well Depth
Measurement

1.3 ADMINISTRATIVE REQUIREMENTS
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NOTE: Commi ssioning and denonstrati on of the
full-scal e SVE system shoul d be preceded by a
pilot-scale denonstration. The pilot-scale
denonstration (or field denonstration) is usually
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the last step of the design investigation. Data
gai ned during the pilot-scale denonstration are
critical to proper sizing of the bl ower and ot her
process equi pnent, and to proper |ateral and
vertical placement of SVE wells. This section only
addr esses conmi ssi oni ng and denonstration for

full -scal e SVE systens.

The specifications for the treatnent system or for
conponents of the treatnment system shoul d include
requi renents for testing, adjusting and bal anci ng.
Bl owers, nmotors and air handling conponents of the
SVE system shoul d be tested in accordance with
Section 23 05 93 TESTI NG ADJUSTI NG AND BALANCI NG
OF HVAC SYSTEMS prior to conmmi ssioning. Although
Section 23 05 93 is oriented primarily toward HVAC
systens, the same testing, adjusting, and bal ancing
requi renents should be applied to conponents of the
SVE system

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

13.1 Chemical Testing
Conduct chemical sampling and analysis.
1.3.2 Submittal Requirements

Provide submittals in both hard copy, and electronic files on disc.
Provide electronic files compatible with the following software: | ].
If a part of a submittal is not available in electronic format, include a
note describing which items were not provided in electronic format and
explaining why the items could not be provided in electronic format.

1.3.3 Sequencing and Scheduling

Follow the sequence of work as outlined below: construction completion,

commissioning, and full-scale field demonstration. [Complete baseline

monitoring prior to initiating commissioning.] Do not initiate

commissioning of the full-scale system until after work required in the

following Sections has been completed, and test requirements in these

Sections have been substantially completed: [Sections 431100
FANS/BLOWERS/PUMPS; OFF-GAS, 3121 00 PIPING; OFF-GAS, 230593 TESTING,
ADJUSTING, AND BALANCING OF HVAC SYSTEMS, and 43 1313.13 VAPOR PHASE
ACTIVATED CARBON ADSORPTION UNITS] .

14 SUBMITTALS
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NOTE: Review submittal description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project.

The Gui de Specification technical editors have
designated those itens that require Government
approval, due to their conplexity or criticality,
with a "G" GCenerally, other submittal items can be
reviewed by the Contractor's Quality Control

System Only add a “G to an item if the subnittal
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is sufficiently inmportant or conplex in context of

t he project.

For submittals requiring Governnent approval
projects, a code of up to three characters wthin
the submittal tags nmay be used following the "G'
designation to indicate the approving authority.

Codes for Arny projects using the Resident
Management System (RMB) are: "AE" for

Architect-Engineer; "DO' for District Ofice
(Engi neering Division or other organization in the
District Ofice); "AO for Area Ofice; "RO for

Resi dent Office; and "PO' for Project Ofice.
following the "G' typically are not used for

Air Force, and NASA projects.

The "S" following a submittal itemindicates that
the submittal is required for the Sustainability
eNot ebook to fulfill federally mandat ed sustai nabl e
requi renents in accordance with Section 01 33 29

SUSTAI NABI LI TY REPORTI NG. Locate the "S"

subm ttal

under the SD number that best describes the

submttal item

Choose the first bracketed itemfor Navy,

and NASA projects, or choose the second bracketed

itemfor Army projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for [Contractor Quality
Control approval.][information only. When used, a designation following
the "G" designation identifies the office that reviews the submittal for
the Government.] Submittals with an "S" are for inclusion in the
Sustainability eNotebook, in conformance to Section

SUSTAINABILITY REPORTING. Submit the following in accordance with Section

013300 SUBMITTAL PROCEDURES:
SD-03 Product Data
Baseline Monitoring Plan N 1]

Commissioning Team

Commissioning Plan N 1]
Full-Scale Demonstration Plan CH 1]
Pre-Commissioning Tests CE |

Baseline Monitoring Schedule

Pre-commissioning checks
SD-06 Test Reports

Baseline Monitoring Report

Commissioning Report
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15

151

1511

Full-Scale Demonstration Report

Full-Scale Demonstration Log

Laboratory Analysis Report

QUALITY CONTROL

Regulatory Requirements

Permits and Licenses

* *%
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NOTE: It is inportant for the designer to becone
famliar with the appropriate state and | ocal
requirenents to determne if there is a need to
obtain an operating permt for the systemand to

i ncl ude those requirements in these paragraphs. The
desi gner should also bear in mnd that any SVE
system operated as part of site remedi ati on under
CERCLA authority does not require federal, state or
| ocal permits. This includes all NPL and non- NPL
sites being renedi ated under CERCLA authority such
as DERP, I RP, FUDS, or BRAC program projects.
Permts that have already been acquired should be
attached to the specifications and referenced.

These paragraphs shoul d be coordinated with Sections
01 57 19 TEMPORARY ENVI RONMENTAL CONTRCLS and

02 62 16.13 10 OPERATI ON, MAI NTENANCE, AND PROCESS
MONI TORI NG FOR SO L VAPOR EXTRACTI ON ( SVE) SYSTEMS.
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As required by regulations, obtain federal, state, and local permits for
commissioning and demonstration of the SVE system. [Permits that have
already been acquired are attached to the specifications.]

15.1.2

Air Emissions
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NOTE: Federal, state, and local air quality

requi renents (as necessary during conm ssioning and
denonstration) should be identified in this
paragraph.

Thi s paragraph should be deleted if air em ssions
nonitoring will not be required during conm ssioning
and denonstration.
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Monitor, control, and report air emissions in accordance with the
following regulatory requirements: | |-

1513

Noise Control
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NOTE: In the equi prent specifications there should
be a requirement for the blower not to exceed a
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specified noise level. This paragraph is intended
to ensure that the Contractor maintains noise
control during conm ssioning and denmonstration
Ensuring that noise |levels are adequately controll ed
is especially inportant for projects near

resi dential areas.
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Ensure the SVE system [meets state and local noise pollution control
regulations.][does not exceed | decibels at any site boundary.]

PART 2 PRODUCTS (NOT APPLICABLE)
PART 3 EXECUTION
3.1 BASELINE MONITORING

Do not initiate baseline monitoring until after the Baseline Monitoring
Plan has been approved, and written approval has been received from the

Contracting Officer. Notify the Contracting Officer at least [14]] |

calendar days before starting baseline monitoring.

3.1.1 Baseline Monitoring Plan

Submit a plan for Baseline Monitoring at least [60]] | calendar days

before initiating Baseline Monitoring. Allow a period of not less than

[30]] | calendar days in the schedule for Government review. Include
physical and chemical monitoring requirements, including test parameters,
frequency of sampling, number of samples, and sampling locations; and
laboratory turn-around-time in the plan. Include the field record data

forms and an outline of the Baseline Monitoring Report in the plan.

Submit Baseline Monitoring Schedule , at least [14]| | calendar days
prior to the start of baseline monitoring. Submit Baseline Monitoring
Report not more than [35] | calendar days after completing baseline
monitoring.

3.1.2 Team Members

Submit list of team members who represent the Contractor in the
pre-commissioning checks and functional performance tests, at least
[14]] | calendar days prior to the start of pre-commissioning checks.

3.1.3 Sampling Results

Submit results from laboratory analysis not more than [40] | calendar
days after collecting samples. Allow a period of not less than

[30]] | calendar days in the schedule for Government review. Provide
table comparing field data to the laboratory data, for samples collected

at the same time and from the same sampling port, with each set of
laboratory analysis results. Submit the reports signed and dated by the
Contractor's Quality Control representative.

3.14 Baseline Monitoring Requirements
3.14.1 Temperature and Precipitation
Record ambient temperature readings at least daily during baseline

monitoring. Record temperature readings each time that barometric
pressure readings are recorded. Record temperature readings to the nearest
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0.5 degree C 1.0 degree F . Measure precipitation daily during baseline
monitoring activities. Record precipitation readings to the nearest
0.1 inch

3.1.4.2 Barometric Pressure and Vadose Zone Pressure
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NOTE: The subsurface response to changes in
barometric pressure shoul d be established during
baseline monitoring. At sites with ow perneability
| ayers there may be a pressure differential between
t he atnosphere and the subsurface, or there may be a
| ag period before the subsurface equilibrates with

t he at nosphere.
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Record barometric pressure readings 3 times per day for 3 consecutive days
at the following times: [0800, 1200, and 1700 hours]] . To

establish subsurface response to changes in barometric pressure, record
vadose zone pressures within 15 minutes of the barometric pressure
readings at the following soil vapor extraction wells and vadose zone
monitoring points: [ ]. Record pressure readings to the nearest

mr 0.1 inch of mercury.

3.1.4.3 Soil Gas Monitoring
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NOTE: This paragraph should be deleted if baseline
soi| gas sanpling has already been perfornmed. In
addition to contam nants of concern, testing for the
foll owi ng paraneters shoul d be considered: total

vol atil e hydrocarbons, oxygen, carbon dioxide, and
methane.

Use of passive soil gas sanpling devices is

general ly not recommended at SVE sites; i.e., air
shoul d be wi thdrawn fromthe vadose zone to coll ect
soi|l gas sanples. |If levels of volatile organics in

whol e air sanples are below detection limts, they
can be concentrated by passing a known vol une of
extracted soil gas through an adsorption device.
See ASTM D5314, Standard Guide for Soil Gas
Monitoring in the Vadose Zone, for additional
information.
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Prior to start-up of the system, perform soil gas monitoring by extracting
air from the following soil vapor extraction wells and vadose zone
monitoring points: | ]. [In addition, perform a soil gas survey to
collect samples from the following locations and depth intervals:

[ |.] Perform soil gas sampling by either collecting whole-air
samples, or by passing a known volume of extracted soil gas through an
adsorption device. Test samples for the following analytes: | |-

3144 Groundwater Levels
Record water levels for each of the following wells: |. Complete

water level measurements for all designated wells in not more than
[72]] | hours, from start to finish. Perform water level measurement
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in accordance with EPA SESDPROC-105-R2. Record water level readings to
the nearest 3.0 mm 0.01 foot . Decontaminate the part of the measuring
device that was wetted after each measurement.

3.1.45 Soil Boring Sampling
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NOTE: This paragraph should be deleted if the soil
bori ng sanmpling has al ready been perforned. In
addition to contam nants of concern, testing for the
foll owi ng paraneters shoul d be considered: percent
noi sture, and fracti on organi c carbon.

| mmunoassay field kits are available that are
sensitive to light fuel fractions. See ASTM D4700,
Standard CGuide for Soil Sampling fromthe Vadose
Zone, for additional information on sanpling nethods.
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Collect soil boring samples from the following locations and depth

intervals: | . Perform soil boring sampling in accordance with

Section 023200 SUBSURFACE DRILLING, SAMPLING, AND TESTING. Test samples
for the following analytes: ]

3.15 Baseline Monitoring Report

Submit a baseline monitoring report. Allow a period of not less than

[30]] | calendar days in the schedule for Government review. Organize
results of Baseline Monitoring according to category, and shown
chronologically within each category. Include in the report monitoring
locations (and depths, if applicable), and sample identification numbers.
Prepare separate plan view maps showing monitoring locations and depths,
and the results of [soil gas monitoring, groundwater levels, and soll

boring sampling] |. Ensure that the report is signed and dated by

the Contractor's Quality Control representative.

3.2 COMMISSIONING

Do not initiate commissioning until the Commissioning Plan has been
approved, and written approval has been received by the Contracting

Officer. Notify the Contracting Officer at least [14]] calendar

days before starting commissioning. Perform combustible organic vapor

monitoring during commissioning in accordance with paragraph 3.10.6.1,

Combustible Organic Vapor Monitoring.

3.2.1 Commissioning Plan

Submit a plan for Commissioning at least [60]] calendar days before
initiating Commissioning. Allow a period of not less than [30]] |
calendar days in the schedule for Government review. Include in the
Commissioning Plan a list of Pre-Commissioning and Functional Performance
Tests. Include the field record data forms. Include detailed procedures
for pre-commissioning checks and functional performance tests, at least
[35]] | calendar days prior to the start of pre-commissioning checks.
Allow a period of not less than [21]] | calendar days in the schedule
for Government review. A schedule for pre-commissioning checks and
functional performance tests, at least [14]] | calendar days prior to
the start of pre-commissioning checks. Submit the Commissioning Report
not more than [14]] calendar days after completing commissioning.
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Allow a period of not less than [14]] | calendar days in the schedule

for Government review. Submit completed pre-commissioning checklists and
functional performance tests checklists (organized by system and by
subsystems) as one package. Include the results of failed tests along

with a description of the corrective action taken.

3.2.2

Team Members

Submit list of team members who represent the Contractor in the
pre-commissioning checks and functional performance tests, at least
[14]] | calendar days prior to the start of pre-commissioning checks.

3.2.3

Sampling Results

Submit results from laboratory analysis not more than [40] | calendar
days after collecting samples. Allow a period of not less than

[30]] | calendar days in the schedule for Government review. Provide
table comparing field data to the laboratory data, for samples collected

at the same time and from the same sampling port, with each set of
laboratory analysis results. Submit the reports signed and dated by the
Contractor's Quality Control representative.

3.2.4

3.24.1

Commissioning Requirements

Commissioning Team  and Checklists
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NOTE: The "design Agent's Representative" will be a
menber of the design team i.e. fromthe AE or from
Engi neering Division. Were possible, the "Design
Agent's Representative" should be included as a
nmenber of the conmm ssioning teamfor the

pre-comm ssi oni ng checklists. The Design Agent's
Representative will participate in functional
performance tests. The planning, progranmm ng and
funding for the Design Agent's Representative,

whet her in-house or A-E personnel will be used, mnust
be addressed no | ater than the Predesi gn Conference.

The nunber of team nenmbers required to be present
during conm ssioning shoul d be based on the scale
and conplexity of the SVE system The disciplines
that need to be represented should be based on the
types of equi pnent incorporated into the SVE

system Conmi ssioning of a relatively sinple system
will require fewer individuals.

The checklists provided are to be used as guides for
the preparation of project-specific checklists. An
appropriate checklist should be included for each
maj or conmponent of the SVE system The designer
shoul d i nsert additional checklists for equipnent or
systenms not included in this guide specification, or
nodi fy the checklists where necessary for

proj ect-specific requirenments.

Designate team members to participate in the

*% *% *kkkkk *% *kkkkk *% *kkkkk *%

pre-commissioning checks

the functional performance testing. In addition, the Government will be
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represented by a representative of the Contracting Officer, the Design
Agent's Representative, and the Using Agency. The team members that are
required are listed below:

Designation Function
Q Contractor's Chief Quality Control Representative
M Contractor's Mechanical Representative
E Contractor's Electrical Representative
T Contractor's Testing, Adjusting, and Balancing Representative
C Contractor's Controls Representative
D Design Agent's Representative
0] Contracting Officer's Representative
U Using Agency's Representative

The commissioning team is required to complete each checklist shown in
Appendices A and B. Indicate acceptance by each commissioning team member
of each pre-commissioning checklist item by entering initials and date

unless an "X" is shown indicating that participation by that individual is

not required. Indicate acceptance by each commissioning team member of

each functional performance test checklist by signature and date.

3.24.2 Tests

Perform the pre-commissioning checks and functional performance tests in a
manner that essentially duplicates the checking, testing, and inspection
methods established in the related Sections. Where checking, testing, and
inspection methods are not specified in other Sections, establish methods
and document that provide the information required. Perform testing and
verification required by this section during the Commissioning phase.
Requirements in related Sections are independent from the requirements of
this Section and may not be used to satisfy any of the requirements
specified in this Section. Provide all materials, services, and labor

required to perform the pre-commissioning checks and functional
performance tests. Abort pre-commissioning check or functional
performance test if any system deficiency prevents the successful
completion of the test or if any participating non-Government

commissioning team member of which participation is specified is not
present for the test. Reimburse the Government for all costs associated
with effort lost due to tests that are aborted. Include costs for salary,

travel costs and per diem (where applicable) for Government commissioning
team members.

a. Pre-commissioning Tests . Perform pre-commissioning checks for the
items indicated on the checklists in Appendix A. Correct and retest
deficiencies discovered during these checks in accordance with the
applicable contract requirements.

b. Functional Performance Tests: Conduct functional performance tests
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for the items indicated on the checklists in Appendix B. Begin

functional performance tests only after all pre-commissioning checks

have been successfully completed. Prove all modes of the sequences of
operation work by the tests. Verify all other relevant contract

requirements by the tests. Begin tests with equipment or components

and then progress through subsystems to complete systems. Upon

failure of any functional performance test checklist item, correct all

deficiencies in accordance with the applicable contract requirements.

Repeat entire checklist until it has been completed with no errors.

Submita Commissioning Report as specified in the Submittals paragraph.

3.3 DEMONSTRATION OF FULL-SCALE SYSTEM

Do not demonstrate the full-scale system until after commissioning has

been successfully completed, the Full-Scale Demonstration Plan has been
approved, and written approval has been received from the Contracting

Officer. Notify the Contracting Officer at least [14]] calendar

days before starting the demonstration, and provide a schedule of

demonstration activities at least [7]] calendar days before starting

the demonstration.

3.3.1 Full-Scale Demonstration Plan

Submit plan for Full-Scale Demonstration at least [60] | calendar
days before initiating the Full-Scale Demonstration. Allow a period of

not less than [30]] calendar days in the schedule for Government
review. Include Demonstration Plan Schedule, physical and chemical
monitoring requirements, including test parameters, frequency of sampling,
number of samples, and sampling locations; and laboratory turn-around-time
in the plan.Include the field record data forms and an outline of the
Full-Scale Demonstration Report. Submit Full-Scale Demonstration Report
not more than [7]] | calendar days after completion of the
Demonstration. Operations log sheets attached to the Full-Scale
Demonstration Report. Keep the log in notebooks organized in
chronological order, and submit with the Full-Scale Demonstration Report
not more than [14]] calendar days after completing the Full-Scale
Demonstration.

3.3.2 Team Members

Submit list of team members who represent the Contractor in the Full-Scale
Demonstration, at least [14]] | calendar days prior to the start of
pre-commissioning checks.

3.3.3 Sampling Results

Submit results from laboratory analysis not more than [40] | calendar
days after collecting samples. Allow a period of not less than

[30]] | calendar days in the schedule for Government review. Provide
a table comparing field data to the laboratory data, for samples collected

at the same time and from the same sampling port, with each set of
laboratory analysis results. Submit the reports signed and dated by the
Contractor's Quality Control representative.
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3.34 Demonstration Time Frame
3.34.1 Period of Demonstration

Operate the SVE system continuously for a period of at least [120] |
hours. Do not include time required to complete commissioning in the
period of demonstration.

3.3.4.2 Hours of Operation and Downtime

Unless otherwise directed by the Contracting Officer, operate the SVE

system [24]] | hours per day. Do not exceed [6 hours during the 120

hour demonstration period]] | for SVE System Downtime. If downtime

exceeds [6 hours during the 120 hour demonstration period] ],

re-start the demonstration, until the continuous operation requirement is

satisfied. Record hours of operation and downtime in the Demonstration

Log, at least once every [24]| | hours. Maintain the Full-Scale
Demonstration Log at the facility, and available for inspection.

3.3.4.3 Operational Airflow Rates
For the SVE system to be considered in operation, turn on the blower and

ensure air is flowing from those wells designated in Table 1 at the flow
rates shown in Table 1.

TABLE 1 - AIRFLOW RATES
WELL IDENTIFICATION MINIMUM AIRFLOW RATE
L1 L1
3.3.4.4 Processing Monitoring

Obtain written approval from the Contracting officer before implementing
any changes to the full scale demonstration schedule.

a. Meteorological Monitoring: Record the following data [daily]]
during the full-scale demonstration: [ambient temperature, daily
amount of precipitation, and barometric pressure] ].

b. Vadose Zone Pressure Monitoring: Perform Vadose zone pressure

monitoring at least [daily] | during the full-scale
demonstration. Perform monitoring at the following vadose zone

monitoring points: | .

3.3.4.5 Groundwater Levels
Measure groundwater levels on the [first and third]] | day of the
full-scale demonstration, while the system is in operation, at the
following monitoring wells: .

3.3.4.6 Process Air Stream and Equipment Monitoring

Monitor process air stream and equipment as part of the overall assessment
of the SVE system, and to monitor operation of SVE system equipment.

a. Combustible Organic Vapor Monitoring: After opening the valves to
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begin extracting air from each extraction well for the first time,

monitor during the following time intervals: [0-1 minute, 30-45

minutes, 60-75 minutes, 120-135 minutes]| . In addition, monitor
at least once every [8] | hours during the full-scale
demonstration. During each monitoring event, record [at least 3
readings, separated by 1 minute increments,] ]. Monitor at the
following location: [in the combined piping manifold (upstream from
the inlet bleed line)]| . If the [flame ionization

detector]| indicates that the vapor stream has reached [5000
ppmV as isobutylene]| , then immediately make adjustments to
decrease the organic vapor level. Such adjustments may include
increasing and/or decreasing airflow rates from selected wells.

Repeat the monitoring and adjustment procedure until the organic vapor
level of the vapor stream has been decreased to less than [5000 ppmV

as isobutylene]] ]

b. Airflow Rate Monitoring: Monitor pressures, temperatures, and air flow
rates at the following locations at least [daily]] | during the
full-scale demonstration: [in piping from each individual SVE well
being used; in the combined piping manifold (upstream from the inlet
bleed line); in the inlet bleed line; and at the discharge
stack] ]. Maintain airflow rate monitoring in accordance with
manufacturer's instructions for the air flow monitoring devices.
Record instrument readings, and provide, in the Full-Scale
Demonstration Report, any assumed values that were used to determine
airflow rates. Independently verify measurement of airflow rates by a
NEEB or AABC certified Testing, Adjusting, and Balancing specialist
during the first day of the full-scale demonstration. Performed

measurement in accordance with Section 230593 TESTING, ADJUSTING,

AND BALANCING OF HVAC SYSTEMS. Attach a copy of the airflow rates
determined and signed by the NEEB or AABC certified Testing,

Adjusting, and Balancing specialist to the Full-Scale Demonstration

Report.

c. Air/Water Separator and Condensate: Record the volume of condensate
in the air/water separator at least [daily]| during the
full-scale demonstration. Also record the volume of condensate
generated since the previous monitoring event and cumulative total
volume of condensate.

d. Blower and Particulate Filter: Record the following parameters at
least once every [24]] | hours during the full-scale
demonstration: hour meter readings from the totalizing hour meter on
the blower; pressures and temperatures immediately upstream from the
blower and immediately downstream from the blower; and pressures
immediately upstream and downstream from the inlet air filter.

3.3.4.7 Vapor Stream Contaminant Level Monitoring

Perform vapor stream contaminant level monitoring within [2] | hours
of airflow rate monitoring to allow mass removal rates to be determined.
Monitor in accordance with regulatory requirements.

a. Field Analysis of Vapor Stream Samples: Perform vapor stream
monitoring [every 30 minutes for the first 4 hours, every hour for the
4th through the 24th hour, every 4 hours for the 24th through the 48th
hour, and at least once every 8 hours thereafter]| |. During each
monitoring event, record [at least 3 readings, separated by 2 minute
increments,] ]. Ensure data collected in each monitoring event
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includes [FID readings]| from the following locations: [each
individual SVE well being used; in the combined piping manifold
(upstream from the inlet bleed line); the inlet of the vapor stream
treatment system; between the lead and lag vapor stream treatment
units; and from the discharge stack] ]

b. Laboratory Analysis of Vapor Stream Samples: Collect vapor on the
[first and last day]] | of the full-scale demonstration. Collect
one air stream sample for laboratory analysis from each of the
following locations: [in the combined piping manifold (upstream from
the inlet bleed line); the inlet of the vapor stream treatment system;
and from the discharge stack]| |. Take the sample for laboratory
analysis immediately after collecting the sample for field analysis at
each sample port. Test samples for the following analytes: | ].
Submit the Laboratory Analysis Report

3.35 Full-Scale Demonstration Report

Submit a full-scale demonstration report. Allow a period of not less than
[14]] | calendar days in the schedule for Government review. Include
the following data in the report: [hours of operation and hours of
downtime; the amount of time that each SVE well was in use; and the
cumulative total hours of operation]| ]. Organize results of Process
Monitoring according to category, and show it chronologically within each
category. Include Meteorological and Subsurface Monitoring data, and
Process Air Stream and Equipment Monitoring data in each report. Provide
the following graphs in the Report. For each SVE well, plots of: volume
of air extracted versus time, cumulative volume of air extracted versus
time, concentration of [contaminants of concern]| versus time, mass
removal rate of [contaminants of concern] | versus time, and
cumulative mass of [contaminants of concern]| removed versus time.
For the SVE system as a whole, plots of: the concentration of
[contaminants of concern]| versus time, mass removal rate of
[contaminants of concern]| versus time, and cumulative mass of
[contaminants of concern]| removed versus time. The reports are
required to be signed and dated by the Contractor's Quality Control
representative. If warranted, provide in the report recommendations for
changing airflow rates from individual wells, and other proposed
adjustments to the mode of operation.
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APPENDIX A

PRE-COMMISSIONING CHECKLISTS

Pre-commissioning checklist - Piping

For SVE System Piping

Checklist Item Q

Installation

Piping complete.

Piping flushed / cleaned.

Leak testing complete (except for joints that have to be
tested while the blower is operating).

Valves installed as required.

Heat tracing installed as required.

Piping insulated as required.

Thermometers, gauges, sampling ports, and
monitoring ports installed as required.

Verify operation of valves.

Flexible connectors installed as required.

Verify that piping has been labeled and
valves identified as required.

If potentially flammable organic vapors will be extracted,
verify that piping is properly grounded.

As-built shop drawings submitted.

Testing, Adjusting, and Balancing (TAB)

Monitoring ports and airflow monitoring
devices installed and properly

Pre-commissioning checklist - Air / Water Separator

For Air / Water Separator Unit:

Checklist Item Q

Installation

Leak testing complete.
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Pre-commissioning checklist - Air / Water Separator

For Air / Water Separator Unit:

Checklist Item

Valves installed as required.

Verify operation of valves.

Verify that piping has been labeled and
valves identified as required.

Condensate drainage is unobstructed. (Verify by draining
water from collection vessel of air / water separator).

Pre-commissioning checklist - Blower

For Blower Unit: ]

Checklist Item

Installation

Vibration isolation devices installed [and freed to float
with adequate movement and seismic restraint] as
specified.

Casing undamaged.

Silencers undamaged

Proper belt tension, if belt driven.

Protective covers over rotating equipment.

Manufacturer's required maintenance clearance provided.

Spare inlet air filters present on-site.

Pressure/temperature gauges installed.

Verify proper installation of air cooling equipment, for
cooling blower exhaust, if used.

Verify that special tools and spare parts are present on
site.

SECTION 02 62 16.16 10 Page 19




Pre-commissioning checklist - Blower

For Blower Unit:

Checklist Item

Electrical

Power available to unit disconnect.

Power available to unit control panel.

Control system interlocks functional.

Motor and blower rotation checked.

Verify that power disconnect is located within sight of
the unit it controls.

Grounding properly installed.

Controls

Control valves/actuators properly installed.

Control valves/actuators operable.

Control interlocks properly installed.

Control interlocks operable.

Testing, Adjusting, and Balancing (TAB)

Construction filters removed and replaced.

Pressure/temperature gauges installed.
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Pre-commissioning checklist - SVE System Controls

For SVE System:

Checklist Item Q |M

Installation

As-built shop drawings submitted.

Layout of control panel matches drawings.

Components properly labeled (on inside and
outside of panel).

Control components piped and/or wired to
each labeled terminal strip.

Control wiring and tubing labeled at all terminations,
splices, and junctions.

Shielded wiring used on electronic
sensors.

Main Power

Power available to panel.

Pre-commissioning checklist - Vapor Stream Treatment System

For Vapor Stream Treatment System:

Checklist Item Q M

Installation

Piping complete.

As-built shop drawings submitted.

Leak testing complete.

Valves installed as required.

Piping insulated as required.

Thermometers, gauges, sampling ports, and monitoring ports
installed as required.

Verify operation of valves.
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Pre-commissioning checklist - Vapor Stream Treatment System

For Vapor Stream Treatment System:

Checklist Item Q |M

Flexible connectors installed as required.

Verify that piping has been labeled and valves identified
as required.

Verify use of flexible lines and connectors for changing
positions of lead, lag, and spare vessels, as required.

Spare vessel on-site, if required.

Verify status of air pollution control permit, if required. X

Pre-commissioning checklist - Ancillary Equipment

For SVE System: ]

Checklist Item Q |M

Installation

Field monitoring instruments calibrated.

Lighting installed and functional. X
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APPENDIX B

FUNCTIONAL PERFORMANCE TESTS CHECKLISTS
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Functional Performance Test Checklist - Piping
For SVE System Piping

1. Functional Performance Test: Verify operation of the SVE system
piping in accordance with specification. The following items are required
to be verified while the blower is operating:

a. Check vacuum response at each SVE wellhead before and after valving
on each well.

b. With the valves to all SVE wells in the open positions, gradually
modulate the inlet bleed valve from fully open position, adjusting toward
the fully closed position.

c. As wells are valved on, leak-test joints not previously tested.
Also leak-test accessible portions of SVE wells and pressure monitoring
points. Note the locations of any leaks.

2. If piping system includes drainage points, check for water at drainage
points at the end of each day during commissioning.

3. Conduct Independent measurement of air flow rates (from each
extraction well, and total extraction airflow rate) alongside TAB
specialist. Ensure results differ by no more than 10 percent.

4. Verify operation of heat tracing.

5. Certification: We the undersigned have witnessed the above functional
performance tests and certify that the item tested has met the performance
requirements in this section of the specifications.

Signature and Date

Contractor's Chief Quality Control Representative

Contractor's Mechanical Representative

Contractor's Electrical Representative

Contractor's Testing, Adjusting and Balancing Representative

Contractor's Controls Representative

Contracting Officer's Representative

Using Agency's Representative

Functional Performance Test Checklist - Air / Water Separator

For Unit: |

1. Start blower.

a. Check inlet and outlet connections for any signs of leaks. Note
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Functional Performance Test Checklist - Air / Water Separator

For Unit: |

the locations of any leaks.

b. Check pressure drop across air / water separator:

Inlet pressure

kPa gauge psig

Outlet pressure

kPa gauge psig

c. If equipped with a sight glass, check for unobstructed view of

water level.

d. Compare airflow rate and pressure drop to contract specifications,

and manufacturer's performance specifications.

CONTRACT

MANUFACTURER'S RANG

ACTUAL

Airflow Rate (L/s)

(CF™M)

Inlet pressure (kPa
gauge) (PSIG)

Outlet pressure (kPa

gauge) (PSIG)

2. Turn blower off.

a. Check operation of drain valve for condensate holding vessel.

b. Check setting of high level alarm in condensate holding vessel.

c. If the unit is designed to allow the drain valve to be used while
the blower is operating, check operation of drain valve for condensate

holding vessel while the blower is operating.

3. Unusual vibration, noise, etc.

4. Certification: We the undersigned have witnessed the above functional
performance tests and certify that the item tested has met the performance

requirements in this section of the specifications.

Signature and Date

Contractor's Chief Quality Control Representative

Contractor's Mechanical Representative

Contractor's Electrical Representative

Contractor's Testing, Adjusting and Balancing Representative
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Contractor's Controls Representative

Contracting Officer's Representative

Using Agency's Representative
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Functional Performance Test Checklist - Blower
For Blower Unit: |

1. Functional Performance Test: Verify operation of blower in accordance
with specification. Verify the following items after the blower has been
operating for a minimum period of [30]] minutes:

a. Record current draw from blower, and voltage.

Amperage
Voltage

b. Record blower air flow rate and air temperatures.

Air flow rate L/s cfm
Inlet air temperature degrees C F
Outlet air temperature degrees C F
c. Record blower fan speed. rpm
d. Check noise level. [decibels at 1 meter]|

e. Verify operation of variable speed (if equipped).
f. Verify setting of vacuum relief valve.
g. Verify setting of pressure relief valve.
h. Verify setting of high-temperature shutdown.

2. Plot test readings of pressure and airflow rate on blower curve,

compare results to manufacture's specifications, and submit testing,
adjusting, balancing (TAB) report. TAB results within acceptable ranges.

3. Unusual vibration, noise, etc.

4. Certification: We the undersigned have witnessed the above functional
performance tests and certify that the item tested has met the performance
requirements in this section of the specifications.

Signature and Date

Contractor's Chief Quality Control Representative

Contractor's Mechanical Representative

Contractor's Electrical Representative
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Contractor's Testing, Adjusting and Balancing Representative

Contractor's Controls Representative

Contracting Officer's Representative

Using Agency's Representative
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Functional Performance Test Checklist - SVE System Controls
For Control Unit: |

1. Functional Performance Test: Verify operation of SVE controls in
accordance with specification. Perform the following tests:

a. Verify that controller is maintaining the set point by manually
measuring the controlled variable with a thermometer, differential pressure
gage, etc.

b. Verify sensor/controller combination by manually measuring the
controlled medium. Take readings from control panel display and compare
readings taken manually. Record all readings.

Sensor

Manual measurement

Panel reading value

c. Verify that interlocks function in accordance with specifications.
d. Verify interlock with other SVE controls.

2. Verify that operation of control system conforms to that specified in
the sequence of operation.

3. Certification: We the undersigned have witnessed the above functional
performance tests and certify that the item tested has met the performance
requirements in this section of the specifications.

Signature and Date

Contractor's Chief Quality Control Representative

Contractor's Mechanical Representative

Contractor's Electrical Representative

Contractor's Testing, Adjusting and Balancing Representative

Contractor's Controls Representative

Contractor's Officer's Representative

Using Agency's Representative
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Functional Performance Test Checklist - Vapor Stream Treatment System
For Vapor Stream Treatment Unit: | |

1. Functional Performance Test: Verify operation of the Vapor Stream
Treatment System in accordance with specification. Verify the following

while the system is operating:

a. Check inlet and outlet connections for any signs of leaks. Note
the locations of any leaks.

b. Check airflow rates at inlet and outlet of vapor stream treatment

system:
Inlet Airflow Rate L/s cfm
Outlet Airflow Rate L/s cfm

c. Check temperature and pressure across [lead treatment

vessel] |:

Inlet pressure

kPa gauge psig

Outlet pressure

kPa gauge psig

Inlet temperature

degrees C F

Outlet temperature

degrees C F

d. Check temperature and pressure across [lag treatment

vessel] |:

Inlet pressure

kPa gauge psig

Outlet pressure

kPa gauge psig

Inlet temperature

degrees C F

Outlet temperature

degrees C F

e. Compare vapor stream temperatures, pressures and airflow rates, to
contract specifications, and manufacturer's performance specifications.

CONTRACT

MANUFACTURER'S RANG

ACTUAL

Inlet airflow rate
(L/s) (CFM)

Inlet temperature
(degrees C F)
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CONTRACT MANUFACTURER'S RANG ACTUAL

Inlet pressure (kPa
gauge) (psig)

Outlet airflow rate
(L/s) (CFM)

Outlet temperature
(degrees C F)

Outlet pressure (kPa
gauge) (psig)

Pressure drop across
lead
vessel (kPa gauge)

(psig)

Pressure drop across
lag vessel (kPa

gauge) (psig)

f. Using a [flame ionization detector] |, check organic vapor

level readings of the vapor stream at the following locations:

Inlet of Vapor Stream
Treatment System

ppmV as [isobutylene]

Between Lead and Lag Vessels

ppmV as [isobutylene]

Outlet of Vapor Stream
Treatment System

ppmV as [isobutylene]

2. Unusual vibration, noise, etc.

3. Certification: We the undersigned have witnessed the above functional
performance tests and certify that the item tested has met the performance

requirements in this section of the specifications.
Signature and Date

Contractor's Chief Quality Control Representative

Contractor's Mechanical Representative

Contractor's Electrical Representative

Contractor's Testing, Adjusting and Balancing Representative

Contractor's Controls Representative

Contracting Officer's Representative

Using Agency's Representative

-- End of Section --
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