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PRI CE AND PAYMENT PROCEDURES
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NOTE: For Navy projects, this guide specification
covers the requirenents for paynent instruction
par agraphs required for use in all projects.

NOTE: For Arny projects, this guide specification
provi des an exanple of the appropriate formto be
used in devel oping a project specification covering
Job schedul e paynent itens and unit price schedul e
paynment itens. This section was originally

devel oped for and is reconmended to be included in
all Cvil Wrks projects. Parts of this section are
shown for illustration purposes only and the section
nmust be extensively edited to fit the job

Adhere to UFC 1-300-02 Unified Facilities Guide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
itens, choose applicable iten(s) or insert
appropriate information.

Renove information and requirements not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
submitted as a Criteria Change Request (CCR)

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S

EE R R R S I R R I R I R I R S R R R R S R R I R R R S R S R R

NOTE: This guide specification includes tailoring
for DESI G\ Bl D-BUI LD, DESI G\N-BUI LD, NAVY
DESI G\N- BU LD, ARMY and NAVY projects. Were an
Editor's Note states a paragraph is tailored for a
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Service or project type, the content of the

par agraph, or a portion of the paragraph, is suited
specifically to be included only for that Service or
proj ect type.

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S

PART 1 GENERAL

1.1 REFERENCES

Rk Ik kR IR Rk O kO e S S R ARk Rk R R R e I O O R SRR I b S R R

NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in

t hi s paragraph by organization, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard' s Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.

EE R R R S I R R I R I R I R S R R R R S R R I R R R S R R R R R

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by
t he basic designation only.

ASTM | NTERNATI ONAL (ASTM

ASTM A615/ A615M (2022) Standard Specification for Deforned
and Pl ain Carbon-Steel Bars for Concrete
Rei nf or cenent

U S. ARW CORPS OF ENG NEERS (USACE)

EP 1110-1-8 (2021) Engi neering and Design --
Construction Equi prent Owanership and
Operati ng Expense Schedul e

1.2 SUBM TTALS

EE R I R R S I R R R I R I R S R R R R S R I R I R R R R R R R R

NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list, and correspondi ng subnitta

items in the text, to reflect only the subnmittals
required for the project. The Guide Specification
techni cal editors have classified those itens that
requi re Government approval, due to their conplexity
or criticality, with a "G" Cenerally, other
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submittal items can be reviewed by the Contractor's
Quality Control System Only add a "G' to an item
if the submittal is sufficiently inportant or

conpl ex in context of the project.

For Army projects, fill in the enpty brackets
following the "G' classification, with a code of up
to three characters to indicate the approving
authority. Codes for Arnmy projects using the

Resi dent Managenent System (RMS) are: "AE" for
Architect-Engineer; "DO for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO for Area Ofice; "RO' for
Resi dent Office; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy
and Air Force projects.

The "S" classification indicates subnmittals required
as proof of conpliance for sustainability Quiding
Principles Validation or Third Party Certification
and as described in Section 01 33 00 SUBM TTAL
PROCEDURES.

Choose the first bracketed itemfor Navy and Air
Force projects, or choose the second bracketed item
for Army projects.

Rk Ik kR IR R R Ok O e S O R AR Rk I R O o O R R R S O I S S S

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: For Navy Design-Build projects, delete

01 33 00 SUBM TTAL PRCCEDURES, and replace with UFGS
01 33 00.05 20 CONSTRUCTI ON SUBM TTAL PROCEDURES and
UFGS 01 33 10.05 20 DESI GN SUBM TTAL PROCEDURES.

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

Covernment approval is required for submttals with a "G' or "S"
classification. Subnittals not having a "G' or "S" classification are
[for Contractor Quality Control approval.][for information only. Wen
used, a code following the "G' classification identifies the office that
will review the subnmittal for the Government.] Subnmit the following in
accordance with Section 01 33 00 SUBM TTAL PROCEDURES:

SD-01 Preconstruction Subnmttals

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: The following submittal itemis tailored for
inclusion in Navy projects only. Wen a cost-|oaded
Net wor k Anal ysis Schedule (NAS) is included in the
project, the information required by this Section
for the Schedule of Prices will be an integral part
of the cost-loaded NAS. Wen a cost-1oaded NAS is
required retain [Earned Val ue Report]; otherw se
retain [ Schedul e of Prices]. Edit the remainder of
t he bracketed options throughout the section
consistent with the selected option.

EE R R R I R I R R I R R R I R R R I R R I R R R R R I R O

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: For projects in the NAVFAC PAC Area of
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1

1

1

Qperation, and for the submittals identified as
SD- 01 Preconstruction Submittals, select the "G
desi gnat i on.

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

[ Schedul e of Prices][Earned Val ue Report]; G

SD- 03 Product Data

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: The following submittal itemis tailored for
inclusion in Arny projects only.

EE R I R R S I R R I R R S R I R R R I R R R R I R I R R R R R R R R

Wei ght Certificates

3 [ SCHEDULE OF PRI CES] [ EARNED VALUE REPORT]

EE R I R S I R I R I R R S R I R R I R S R I R I R R I R R I R R R R R

NOTE: This Article is tailored for inclusion in
Navy projects only.

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

3.1 Dat a Required

EE R R R S I R R I R I R O I R R R R I R S I R R R I R I R R R R R R R R

NOTE: For projects in the NAVFAC PAC Area of
Qperation, in the fourth sentence use "30" cal endar
days of "Contract Award".

EE R R R S I R R R I I R I R I R R R R R I R S I R I R R I R R R R R R R R

[ This Contract requires the use of a cost-|loaded Network Anal ysis Schedul e
(NAS). Schedule of Prices must not be used with cost-|oaded Network

Anal ysi s Schedule (NAS). Use Earned Val ue Report derived from cost-| oaded
NAS. ][ Wthin [15]] ] cal endar days of [notice of award][ Contract
Award], prepare and deliver to the Contracting O ficer a [Schedul e of
Prices][Earned Val ue Report] (construction Contract) as directed by the
Contracting O ficer.][ Schedule of Prices nust have cost summari zed and
totals provided for each construction category.] Provide a detailed

br eakdown of the Contract price, giving quantities for each of the various
ki nds of work, unit prices and extended prices. Contractor overhead and
profit including salaries for field office personnel, if applicable, nust
be proportionately spread over all pay itens and not included as

i ndi vi dual pay itens.

3.2 Payment Schedul e I nstructions

EE R R R S I R I R I I R R I R R R R I R S I R I R R I R R R R R R R

NOTE: This paragraph includes tailoring for NAVY
DESI G\-BUI LD projects. Include fromthe second
sentence, describing design phase progress paynents,
t hrough the lead-in sentence to sub-itens (a. and
b.) for Navy Design-Build projects.

EE R R R S I R R I R I R R I R I R R R I R S I R I R I R I R R R R R R R R

Paynments will not be nade until the [Schedul e of Prices][Earned Val ue
Report fromthe cost-l oaded NAS] has been submitted to and accepted by the
Contracting O ficer. For design phase progress paynent(s), the Schedul e
of Prices or Earned Val ue Report fromthe Cost Loaded CPM nust include
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detail ed design activities and general (sumarized) approach for the
construction phase(s) of the project. The Schedule of Prices or Earned
Val ue Report must be fully devel oped with detailed construction line itens
as design progresses. The conplete design and constructi on Schedul e of
Prices or Earned Val ue Report must be submitted and accepted prior to
starting construction work.

For Fast-Tracked or Critical Path Submittals of construction projects, the
[ Schedul e of Prices][Earned Val ue Report] mnust include detailed design and
construction line itenms for each fast-tracked/ critical path phase(s),
submtted to and accepted by the Contracting O ficer during the Post Award
Ki ckof f Meetings and confirnmed prior to starting construction work in that
phase. Additionally, the [Schedul e of Prices][Earned Val ue Report] nust
be separated as foll ows:

a. Primary Facilities Cost Breakdown:

Defined as work on the prinary facilities out to the 1.5 nm 5 foot
l[ine. Work out to the 1.5 m 5 foot |ine includes construction
enconpassed within a theoretical line 1.5 m 5 foot fromthe face of
exterior walls and includes attendant construction, such as pad
mount ed HVAC cool i ng equi pnent, cooling towers, and transforners

pl aced beyond the 1.5 m 5 foot |ine.

b. Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the 1.5 m 5
foot I|ine.

[1.3.3 Schedul e Requi renents for HVAC TAB

EE R R R I I R I R I I R R S R R R I R R I R S I R R R I R I R R R R R R R

NOTE: This paragraph is tailored for NAVY
projects. Include this paragraph when the Navy
project includes testing and bal anci ng of HVAC
syst ens.

EE R R S I R I R I I R I R I R I R R R I R S I R R R I R I R R R R R R R

The field work requirenents in Section 23 05 93 TESTI NG ADJUSTI NG AND
BALANCI NG FOR HVAC must be broken down in the [Schedul e of Prices and in

t he Construction Progress Docunentation][Earned Val ue Report fromthe
cost-1 caded NAS] by separate line itens which reflect neasurable
deliverables. The value for each pay itemlisted below wll be
establ i shed on a case by case basis for each Contract. The line itens are
as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successfu
testing and bal ancing of the project HVAC systens. Subnmt the
resulting findings to the Government to allow correction of the
design. The progress paynent will not be issued until the report is
revi ewed and approved.

b. Approval of the pre-field engineering report: The TABS Agency subnits
a report which outlines the scope of field work. The report nust
contain details of what systens will be tested, procedures to be used,
sampl e report fornms for reporting test results and a quality contro
checklist of work itenms that nust be conpleted before TABS field work

SECTION 01 20 00 Page 7



comrences.

c. Season | field work: Incremental paynents are issued as the TABS
field work progresses. The TABS Agency nobilizes to the project site
and executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systens are bal anced and operationa
data nmust be collected for one seasonal condition (either sumrer or
wi nter dependi ng on project timng).

d. Approval of Season | report: On completion of the Season | field
work, the data is conpiled into a report and submitted to the
CGovernnment. The report is reviewed, and approved, after ensuring
conpliance with the pre-field engineering report scope of work.

e. Conmpletion of Season |I field QA check: Contract QC and CGover nment
representatives nmeet the TABS Agency at the jobsite to retest portions
of the systens reported in the Season | report. The purpose of these
tests are to validate the accuracy and conpl eteness of the previously
subm tted Season | report.

f. Approval of Season Il report: The TABS Agency conpletes all Season |
field work, which is normally conprised mainly of taking heat transfer
tenmperature readings, in the season opposite of that under which
Season | perfornmance data was conpiled. Conpile this data into a
report and subnmit to the Governnent. On conpletion of subnmitta
review to ensure conpliance with the pre-field engineering report
scope, progress paynent is issued. Progress paynent is less than that
i ssued for the Season | report since nost of the water and air
bal anci ng work effort is conpleted under Season |

11.4 CONTRACT COST BREAKDOWWN

1

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: This Article is tailored for inclusion in
Arny projects only.

EE R R S I R I R I I R I R S R R R R R I R S I R R R I R I R R I R R R R R R R

The Contractor nust furnish within 30 days after the date of Notice to
Proceed, and prior to the subm ssion of its first partial paynent

estimate, a breakdown of its single job pay itemor items which will be
reviewed by the Contracting Officer as to propriety of distribution of the
total cost to the various accounts. Any unbal anced itens as between early

and | ate paynent itens or other discrepancies will be revised by the
Contracting O ficer to agree with a reasonable cost of the work included
in the various items. This Contract cost breakdown will then be utilized

as the basis for progress paynents to the Contractor

5 CONTRACT MODI FI CATI ONS

EE R R S I R I R I R I R I R I R R I R S I R I R R I R R I R R R R R

NOTE: This Article is tailored for inclusion in
Navy projects only.

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

In conjunction with the Contract C ause DFARS 252.236-7000 Modification
Proposal s- Pri ce Breakdown, and where actual ownership and operating costs
of construction equi pmrent cannot be determ ned from Contractor accounting
records, base equi pment use rates upon the applicable provisions of the
EP 1110-1-8.
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1.6 CONTRACTOR S | NVO CE AND CONTRACT PERFORMANCE STATEMENT

1.6.1 Cont ent of | nvoice

EE R R S I R I R I R I R I R R R R I R S I R R R I R I R R R R R R R

NOTE: This Article is tailored for inclusion in
Navy projects only.

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

Requests for payment will be processed in accordance with the Contract

Cl ause FAR 52.232-27 Pronpt Paynent for Construction Contracts and FAR
52.232-5 Paynents Under Fixed-Price Construction Contracts. Invoices not
conpleted in accordance with contract requirenments will be returned to the
Contractor for correction of the deficiencies. The requests for paynent
shal | include the docunents |listed bel ow.

a. The Contractor's invoice, on NAVFAC Form 7300/ 30 furnished by the
CGovernnment, showing in sunmary form the basis for arriving at the
amount of the invoice. Form 7300/30 nust include certification by
Quality Control (QC) Manager as required by the Contract.

b. The [Estimate for Voucher/ Contract Performance Statenent on NAVFAC
Form 4330/ 54 furni shed by the Governnent. Use NAVFAC Form 4330,
unl ess otherwi se directed by the Contracting O ficer, on NAVFAC
Contracts when a Monthly Estinmate for Voucher is required. ][Earned
Val ue Report fromthe cost-|oaded NAS.]

c. Contractor's Monthly Estimate for Voucher and Contractors
Certification (NAVFAC Form 4330) with Subcontractor and supplier
paynment certification. Oher docunents, including but not linmted to,
that need to be received prior to processing paynent include the
follow ng submittals as required. These itens are still required
nmont hl y even when a pay voucher is not submtted.

d. Monthly Wrk-hour report.

e. Updated Construction Progress Schedul e and tabular reports required by
the contract.

f. Contractor Safety Self Evaluation Checkli st.
g. Updated subnittal register.

h. Solid Waste Di sposal Report.

i. Certified payrolls.

j. Updated testing | ogs.

k. O her supporting docunments as requested.

1.6.2 Subni ssi on of |nvoices

EE R R I I R I R I I R I R I R I R R R I R S I R I R I R I R R R R R R R R

NOTE: The foll owi ng paragraphs are tailored for
DESI G\N-BI D-BUI LD (all Services) and NAVY projects.
Include the first paragraph on all DESI G\ Bl D-BU LD
projects. Include the second paragraph on NAVY
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1

DESI G\N- Bl D- BUI LD proj ects only.

EE R R R S I R R I R I I R I R I R I R R R S I R I R I R I R R R R R R R

| f DFARS C ause 252.232-7006 Wde Area WirkFl ow Payment |nstructions is
included in the Contract, provide the docunments listed in above paragraph
CONTENT OF INVOCE in their entirety as attachnents in Wde Area Wrk Fl ow
(WAWF) for each invoice submitted. The maxi num size of each WAWF
attachment is two negabytes, but there are no limts on the nunber of
attachments. [If a docunent cannot be attached in WAW due to system or
size restriction, provide it as instructed by the Contracting Oficer

Mont hly i nvoi ces and supporting fornms for work perforned through the

anni versary award date of the Contract nust be submitted to the
Contracting Oficer within 5 cal endar days of the date of invoice. For
exanple, if Contract award date is the 7th of the nonth, the date of each
nmont hly invoice nmust be the 7th and the invoice nmust be submitted by the
12th of the nonth.

6.3 Fi nal I nvoice

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: The foll owi ng subparagraphs are tailored for
inclusion in DESIGN-BID-BU LD (all Services)
projects only.

EE R R R S I R R R I R I R I R I R R I R S I R I R I R I R R R R R I R R

a. A final invoice nust be acconpanied by the certification required by
DFARS 252.247.7023 Transportation of Supplies by Sea, and the
Contractor's Final Release. If the Contractor is incorporated, the
Fi nal Rel ease nust contain the corporate seal. An officer of the
corporation nust sign and the corporate secretary nust certify the
Fi nal Rel ease

b. For final invoices being submtted via WAWF, the original Contractor's
Fi nal Rel ease Form and required certification of Transportation of
Supplies by Sea nust be provided directly to the respective
Contracting O ficer prior to subm ssion of the final invoice. Once
recei pt of the original Final Rel ease Formand required certification
of Transportation of Supplies by Sea has been confirmed by the
Contracting Oficer, the Contractor nust then subnit final invoice and
attach a copy of the Final Release Formand required certification of
Transportation of Supplies by Sea in WAWF.

c. Final invoices not acconpanied by the Contractor's Final Rel ease and
required certification of Transportation of Supplies by Sea will be
consi dered inconplete and will be returned to the Contractor

7 PAYMENTS TO THE CONTRACTOR

EE R R S I R I R I R I R I R I R R I R S I R I R R I R R I R R R R R

NOTE: This Article is tailored for inclusion in
Navy projects only.

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

Paynments will be made on subm ssion of item zed requests by the Contractor
which conply with the requirenents of this section, and will be subject to
reduction for overpaynents or increase for underpaynments nade on previous

paynments to the Contractor
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7.1

ol igation of Governnent Paynents

The obligation of the Government to make payments required under the
provisions of this Contract will, at the discretion of the Contracting

O ficer, be subject to reductions and suspensions permtted under the FAR
and agency regul ations including the following in accordance with FAR
32.103 Progress Paynents Under Construction Contracts:

a.

b

LT1.2

Reasonabl e deductions due to defects in material or workmanship

Cl ai ns which the Governnment may have agai nst the Contractor under or
in connection with this Contract;

Unl ess ot herwi se adjusted, repaynent to the Governnment upon denand for
over paynents made to the Contractor; and

Failure to maintain accurate "as-built" or record drawings in
accordance w th FAR 52.236. 21.

Paynment for Onsite and Offsite Materials

Progress paynents nay be made to the Contractor for materials delivered on
the site, for materials stored off construction sites, or materials that
are in transit to the construction sites under the follow ng conditions:

a.

b

FAR 52.232-5(b) Paynents Under Fixed Price Construction Contracts.

Materials delivered on the site but not installed, including conpleted
preparatory work, and off-site nmaterials to be considered for progress
paynment mnust be mmjor high cost, long | ead, special order, or
specialty items, not susceptible to deterioration or physical danage
in storage or in transit to the construction site. Exanples of
materi al s acceptable for paynent consideration include, but are not
[imted to, structural steel, non-nmagnetic steel, non-magnetic
aggregate, equi prent, machinery, large pipe and fittings,
precast/prestressed concrete products, plastic |unber (e.g., fender

pi |l es/curbs), and hi gh-voltage el ectrical cable. Mterials not
acceptabl e for paynment include consunable nmaterials such as nails,
fasteners, conduits, gypsum board, glass, insulation, and wal

coveri ngs.

Materials to be considered for progress payment prior to installation
nust be specifically and separately identified in the Contractor's
estinmates of work submitted for the Contracting Officer's approval in
accordance with [Schedul e of Prices][Earned Val ue Report] requirenent
of this Contract. Requests for progress paynent consideration for
such items nust be supported by documents establishing their value and
that the title requirenents of the clause at FAR 52.232-5 Paynents
Under Fi xed-Price Construction Contracts have been net.

Material s are adequately insured and protected fromtheft and exposure.

Provide a witten consent fromthe surety conpany wth each paynent
request for offsite materials.

Materials to be considered for progress paynents prior to installation
nmust be stored either in Hawaii, Guam Puerto Rico, or the Continenta
United States. O her locations are subject to witten approval by the
Contracting O ficer.
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g. Mterials intransit to the job site or storage site are not
accept abl e for paynent.

[1.8 SINGLE JOB PAYMENT | TEMS

EE R R R S I R R I I R I R R R R R I R S I R R R I R I R R R R R I R

NOTE: This Article is tailored for Arny projects.
Include this Section for Arny projects requiring

single job paynent itens.
R IR I Sk S S I S I S S S R Sk S S Ik Sk I R Rk Sk I S I kS I Rk S

EE R I R R S I R R I R R S R I R R R I R R R R I R I R R R R R R R R

NOTE: A letter fromthe OFFI CE OF THE UNDER
SECRETARY OF DEFENSE dat ed Cctober 3, 2011, SUBJECT:
Contract Line ItemPricing Integrity, states, "No
Contract action should be issued using 'lunmp sum or
"dollars' as a unit of neasure.” Repl ace LUWP SUM
with JOB in all UFGS sections for DoD Contracts.

EE R R R S I R I R I R O I R I R I R R I R S I R I R I R I R R R R R R R R O

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: The nunber and identification of single job
paynent item(s) is primarily a Construction Division
concern. Generally, it is better to keep the nunber
of single job paynent itens to a mnimum The
description of the work included in a paynent item
is unique for each job and rnust be devel oped for
each construction Contract. For bracketed itens,
choose applicable itenm(s) or insert appropriate

i nformation.

EE R R R I I R I R I I R R S R R R I R R I R S I R R R I R I R R R R R R R

Payment itenms for the work of this Contract for which Contract job
paynments will be made are listed in the [BIDD NG [ PR CI NG PROPOCSAL
SCHEDULE and described below. All costs for itenms of work, which are not
specifically mentioned to be included in a particular job or unit price
paynment item are included in the Iisted job item nost closely associ ated
with the work involved. The job price and paynment made for each item
listed constitutes full conpensation for furnishing all plant, |abor
materi al s, and equi pnent, and perform ng any associ ated Contractor quality
control, environnmental protection, neeting safety requirenents, tests and
reports, and for performng all work required for which separate paynent
is not otherw se provided.

1.8.1 Mobi |i zati on and Denpbilization

EE R R R S I R I R I I R R I R R R R I R S I R I R R I R R R R R R R

NOTE: |If nobilization and denobilization costs are
expected to be a m nor cost under the Contract, this

cl ause and paynent item shoul d be del et ed.
R IR I Sk S S I S I S S S R Sk S S Ik Sk I R Rk Sk I S I kS I Rk S

1.8.1.1 Paynment
Paynment will be made for costs associated with nobilization and

denobi li zation, as defined in Special Contract [C ause][Requirenment]
PAYMENT FOR MOBI LI ZATI ON AND DEMOBI LI ZATI ON
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.8.1.2 Unit of

Unit of neasure:

.8.2 Structure

.8.2.1 Paynment

Payment will be
constructi on of

.8.2.2 Unit of

Unit of mneasure:

.8.3 Structure

.8.3.1 Paynment

Payment will be
constructi on of
.8.3.

2 Unit of

Unit of measure:

Measur e
j ob.
No. 1

made for costs associated with operations necessary for
the structure at Station XX+XX

Measur e
j ob.
No. 2

nmade for costs associated with operations necessary for
the structure at Station XX+XX

Measur e

j ob.

1[1.9 UNI T PRI CE PAYMENT | TEMS

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: This Article is tailored for Arny projects.
Include this Section for Arny projects requiring
unit price paynment itens.

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: Unit price paynent itens should be used only
where appropriate under the gui dance of Federal
Acqui sition Regulation (FAR) Part 36 - Construction
and Architect-Engi neer Contracts paragraph 36.207
Pricing Fixed-Price Construction Contracts.

itens shown bel ow are for
illustration purposes only. Unit price payment item
| anguage nmust be witten specifically for each job.
Unit price paynent item|anguage appropriate for

i nclusion below is contained in guide specification
sections and nmust be nmoved to this section to

devel op the pay itenms for the project.

EE R I R R S I R I R R R S R R R I R R I R S R R R R R R R R R R R R

The Unit Price paynent

Payment items for the work of this Contract on which the Contract unit
price paynments will be nade are listed in the [BIDD NG [ PR CI NG PROPOSAL
SCHEDULE and described below. The unit price and paynment made for each
itemlisted constitutes full conpensation for furnishing all plant, |abor,
materials, and equi pnent, and perform ng any associated Contractor quality
control, environnmental protection, neeting safety requirenents, tests and
reports, and for performng all work required for each of the unit price
itemns.
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1.9.1 Excavati on

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: Modify this paragragh if Section 02 61 13
EXCAVATI ON AND HANDLI NG OF CONTAM NATED MATERI AL is
used. For bracketed itens, choose applicable
item(s) or insert appropriate information.

EE R R R S I R R I R R I R I R R R I R S I R I R I R I R R R R R R R R

1.9.1.1 Paynment

Paynment will be made for costs associated with excavation [for the
channel ][ and ]J[for the structure], which includes perform ng required
excavation and other operations incidental thereto, Contractor-furnished
di sposal area(s) and disposition of excess excavated material and

unsui tabl e and frozen material s.

1.9.1.2 Measur enent

The total quantity of excavated material for which paynent will be nade
will be the theoretical quantity between the ground surface as determ ned
by a survey and the grade and sl ope of the theoretical cross sections
indicated. No allowance will be nmade for overdepth excavation or for the
renoval of any material outside the required slope |lines unless authorized.

1.9.1.3 Unit of Measure
Unit of neasure: cubic neter yard.

1.9.2 M 90 Ri prap

EE R R R I I R I R I I R R S R R R I R R I R S I R R R I R I R R R R R R R

NOTE: This exanple was taken from Section 35 31 19
STONE, CHANNEL, SHORELI NE/ COASTAL PROTECTI ON FOR
STRUCTURES.

EE R R S I R I R I I R I R S R R R R R I R S I R R R I R I R R I R R R R R R R

1.9.2.1 Paynment

Payment will be made for costs associated with furnishing, transporting,
stockpiling (if applicable), placing, and constructing the stone
protection as specified.

1.9.2.2 Measur enent

Measure riprap for paynent by the ton nmetric 2,000 pounds by wei ghing each
truckl oad to the nearest 0.1 ton 200 pounds, and the final quantity of
[each truckl oad][the whole sun] is rounded to the nearest whole ton

Weigh the riprap for paynent on approved scal es before being placed in the
work. Quarry weights will not be accepted. Use scales of sufficient
length to pernmit simultaneous weighing all axle |loads. Scales nust be

i nspected, tested and sealed as directed to assure accuracy with 0.5
percent throughout the range of the scales. Certify scales |ocated at the
site of the work as to accuracy by an acceptabl e scal es conpany

representative prior to weighing any riprap. Scales will be checked and
certified before riprap hauling and rechecked and recertified whenever a
variance i s suspected. Furnish the scales. |If conmercial scales are

readily available in close proximty, 15 kilonmeters 10 miles of site of
wor k, the Contracting O ficer may approve the use of the scales. Wigh
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riprap in the presence of the Governnent representative. The Contracting
Oficer may el ect to accept certified weight certificates furnished by a
public weighmaster in lieu of scale weights at the jobsite.

1.9.2.3 Unit of Measure
Unit of neasure: ton nmetric 2,000 pounds.

1.9.3 Def ormed Steel Bars for Concrete Reinforcenent

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

NOTE: This exanple was taken from Section 03 30 00
CAST- | N- PLACE CONCRETE

EE R R R S I R R I R R I R I R R R I R S I R I R I R I R R R R R R R R

1.9.3.1 Paynment

Paynment will be nmade for costs associated with furnishing, transporting,
delivering, and placing deforned steel bars for concrete reinforcenent,
whi ch includes steel in laps as indicated or as required. No payment will
be made for the additional steel in |aps which are authorized for the
conveni ence of the Contractor. No separate paynment will be nmade for
accessories; include paynent in the Contract unit price for the itens of
work to which the accessories are incidental

1.9.3.2 Measur enent

The neasured | engths of deformed steel bars for concrete reinforcenent
will be converted to weights for the size of bars listed by the use of the
nom nal weights per lineal nmeter foot specified in ASTM A615/ A615N

1.9.3.3 Unit of Measure
Unit of neasure: per kilogram pound in place.

][1.10 CONTAM NATED SO L REMOVAL

EE R I R S I R I R I R R S R I R R I R S R I R I R R I R R I R R R R R

NOTE: Include this Article for Arny projects
requiring contam nated soil renmoval and edit
accordi ngly.

EE R R R S I R R I R I R R I R I R R I R S I R I R R I R R R R R I R R R R

Paynment itens for the work of this Contract on which the Contract unit
price paynments will be nade are listed in the [ PRI CING[BIDD NG PROPOSAL
SCHEDULE and descri bed below. The unit price and paynment made for each
itemlisted nust constitute full conpensation for furnishing all plant,

| abor, materials, and equi pnment, and perform ng any associ ated Contractor
quality control, environmental protection, neeting safety requirenents,|
tests and reports,] and for performng all work required for each of the
unit price itemns.

1.10.1 Unit of Measure
Unit of neasure: cubic neter yard

1[1.11 DREDG NG

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S
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NOTE: Include this Article for Army projects that

i ncl ude dredging. Mdify this paragraph if SECTI ON
35 20 23 DREDGE NG i s used

Rk Rk Sk R R R R Sk O S O S I SRR o S Sk S Rk O O b S S R R SRRk S

Paynment will be nmade at the Contract job price and nust constitute ful
conpensation for performng all dredging, disposal,[ and ice and snow
removal ,] stockpiling, and replacenent. Paynent will be in accordance

wi t h above paragraph, SINGLE JOB PAYMENT | TEMS. |In no case will paynent
be made for material renoved from bel ow t he nmaxi mum pay-1ine or outside
t he dredgi ng prismas indicated.

] PART 2 PRODUCTS

Not Used

PART 3 EXECUTI ON

Not Used

-- End of Section --
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