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UNIFIED FACILITIES GUIDE SPECIFICATIONS 
 

References are in agreement with UMRL dated October 2018 
 
*************************************************************************** 
 

SECTION 01 20 00.05 20 
 

PRICE AND PAYMENT PROCEDURES FOR DESIGN-BUILD 
01/12 

 
*************************************************************************** 

NOTE:  This guide specification covers the 
requirements for payment instruction paragraphs 
required for use in all projects. 

 
Adhere to UFC 1-300-02 Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specifications sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable item(s) or insert 
appropriate information. 

 
Remove information and requirements not required in 
respective project, whether or not brackets are 
present. 

 
Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR). 

 
If the RFP Preparer is using the SpecsIntact version 
of the UFGS section, this guide specification may 
include tailoring options. Selection or deselection 
of a tailoring option will include or exclude that 
option in the section, but editing of the resulting 
section to fit the project is still required. 

*************************************************************************** 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
*************************************************************************** 

NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
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specification.  The publications are referred to in 
the text in basic designation only and are listed in 
this paragraph by organization, designation, and 
title. 

 
Use the Reference Wizard's Check Reference feature 
when you add a RID outside of the Section's Reference 
Article to automatically place the reference in the 
Reference Article.  Also use the Reference Wizard's 
Check Reference feature to update the issue dates. 

 
References not used in the text will automatically be 
deleted from this section of the project 
specification when you choose to reconcile references 
in the publish print process. 

*************************************************************************** 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EP 1110-1-8 (2016) Construction Equipment Ownership and 

Operating Expense Schedule 
 

1.2   SUBMITTALS 
 
*************************************************************************** 

NOTE:  Review Submittal Description (SD) definitions 
in Section 01 33 00.05 20 CONSTRUCTION SUBMITTAL 
PROCEDURES and 01 33 10.05 20   DESIGN SUBMITTAL 
PROCEDURES and edit the following list to reflect 
only the submittals required for the project.  Keep 
submittals to the minimum required for quality 
control. 

 
The Guide Specification technical editors have 
designated those items that require Government 
approval, due to their complexity or criticality, 
with a "G."  Generally, other submittal items can be 
reviewed by the Contractor's Quality Control System.  
Only add a "G" to an item, if the submittal is 
sufficiently important or complex in context of the 
project. 

 
An "S" following a submittal item indicates that the 
submittal is required for the Sustainability 
eNotebook to fulfill federally mandated sustainable 
requirements in accordance with Section 01 33 29 
SUSTAINABILITY REPORTING FOR DESIGN-BUILD.  
Coordinate all Part 2 and Part 4 Specification 
Sections with 01 33 29.05 20 SUSTAINABILITY REPORTING 
FOR DESIGN-BUILD. 

*************************************************************************** 
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Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submittals with an "S" are for inclusion in the Sustainability 
eNotebook, in conformance with Section 01 33 29.05 20 SUSTAINABILITY 
REPORTING FOR DESIGN-BUILD.  Submit the following in accordance with Section 
01 33 00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES and 01 33 10.05 20 DESIGN 
SUBMITTAL PROCEDURES: 

 
SD-01 Preconstruction Submittals 

 
*************************************************************************** 

NOTE:  When a cost-loaded Network Analysis (NAS) is 
included in the project, the information required by 
this section for the Schedule of Prices will be an 
integral part of the cost-loaded NAS.  In this case, 
delete the bracketed requirement below for the 
submittal of the Schedule of Prices and choose the 
bracketed requirement for the Earned Value Report.  
Edit the remainder of the bracketed options in this 
section choosing between Schedule of Prices and 
Earned Value Report consistently. 

*************************************************************************** 
 

[Schedule of Prices] [Earned Value Report]; G 
 
1.3   [SCHEDULE OF PRICES] [EARNED VALUE REPORT] 
 
1.3.1   Data Required 
 
[This contract requires the use of a cost-loaded Network Analysis Schedule 
(NAS).  The information required for the Schedule of Prices will be entered 
as an integral part of the Network Analysis Schedule.  ]Within [15] [_____] 
calendar days of notice of award, prepare and deliver to the Contracting 
Officer [a Schedule of Prices][an Earned Value Report] (construction 
contract) as directed by the Contracting Officer.  Provide a detailed 
breakdown of the contract price, giving quantities for each of the various 
kinds of work, unit prices, and extended prices.  Costs must be summarized 
and totals provided for each construction category. 

 
1.3.2   Schedule Instructions 
 
Payments will not be made until the [Schedule of Prices][Earned Value Report 
from cost-loaded NAS] has been submitted to and accepted by the Contracting 
Officer.  For design phase progress payment(s), the Schedule of Prices or 
Earned Value Report from the Cost Loaded CPM must include detailed design 
activities and general (summarized) approach for the construction phase(s) 
of the project.  The Schedule of Prices or Earned Value Report must be fully 
developed with detailed construction line items as design progresses.  The 
complete design and construction Schedule of Prices or Earned Value Report 
must be submitted and accepted prior to starting construction work. 

 
For Fast-Tracked or Critical Path Submittals of construction projects, the 
[Schedule of Prices] [Earned Value Report] must include detailed design and 
construction line items for each fast-tracked/ critical path phase(s), 
submitted to and accepted by the Contracting Officer during the Post Award 
Kickoff Meetings and confirmed prior to starting construction work in that 
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phase. Additionally, the [Schedule of Prices][Earned Value Report] must be 
separated as follows: 

 
*************************************************************************** 

NOTE:  The Low Impact Development (LID) information 
below is required by NAVFAC HQ for reporting 
purposes. The NAVFAC Project Manager must enter the 
sum of the Primary Facility LID - a(1) and Supporting 
Facilities LID - b(1),  into eProjects.  The 
eProjects input of LID information is necessary at 
the Form 1391 development, design complete, and 
project closeout. 

*************************************************************************** 
 

a.  Primary Facility/s Cost Breakdown: 
 
Defined as work on the primary facility/s out to the 1.5 m (5 foot) line.  
Work out to the 1.5 m (5 foot) line includes construction encompassed within 
a theoretical line 1.5 m (5 foot) from the face of exterior walls and 
includes attendant construction, such as pad mounted HVAC equipment, that 
may extend beyond the 1.5 m (5 foot) line. 

 
Provide a cost breakout for all Primary Facility features that support Low 
Impact Development (LID), such as vegetated roof and rainwater harvesting 
features. The sum of the Primary Facility Cost above - a. and these Primary 
Facility LID sub-items - (1) must equal the total Primary Facility cost.  
Provide a subtotal cost of all Primary Facility LID sub-items on the 
[Schedule of Prices] [Earned Value Report] at design complete and project 
closeout. 

 
b.  Supporting Facilities Cost Breakdown: 

 
Defined as site work, including incidental work, outside the 1.5 m (5 foot) 
line. 

 
Provide a cost breakout for all Supporting Facilities features that support 
LID, such as bioswales, permeable paving, infiltration basins, tree box 
filters, etc..  The sum of the Supporting Facilities Cost above - b. and 
these Supporting Facilities LID sub-items - (1) must equal the total 
Supporting Facilities cost.  Provide a subtotal cost of all Supporting 
Facilities LID sub-items on the [Schedule of Prices] [Earned Value Report] 
at design complete and project closeout. 

 
[1.3.3   Real Property Assets 
 
*************************************************************************** 

NOTE:  Include this bracketed option for projects 
funded under the MCON programming system or any other 
project that adds a facility footprint to the Base 
inventory. 

*************************************************************************** 
 
Provide the Draft and Interim DD Form 1354, Transfer and Acceptance of 
Military Real Property filled in with the appropriate Real Property Unique 
Identifiers (RPUID) and related construction Category Codes.  Provide the 
Draft DD Form 1354 that uses the appropriate division of the RPUIDs/ 
Category Codes to represent the designed real property assets that apply to 
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this contract and include all associated cost.  The Contractor must meet 
with the Contracting Officer and the Real Property Accounting Officer during 
the Post Award Kickoff Meeting and the Project Closeout Meetings to modify 
and include any necessary changes to the DD Form 1354. The Contractor shall 
provide the Interim DD Form 1354 that uses the appropriate division of the 
RPUIDs/ Category Codes to represent the final constructed facility and 
include all associated cost.  Coordinate the Contractor's Price and Payment 
structure with the structure of the RPUIDs / Category Codes. 

 
Divide detailed asset breakdown into the RPUIDs and related construction 
Category Codes and populate associated costs which represent all aspects of 
the work.  Where assets diverge into multiple RPUID/ Category Codes, divide 
the asset and provide the proportion of the assets in each RPUID/ Category 
Code.  Assets and related RPUID/ Category Codes may be modified by the 
Contracting Officer as necessary during the course of the work.  Coordinate 
identification and proportion of these assets with the Government Real 
Property Accounting Officer. 

 
Cost data accumulated under this section are required in the preparation of 
DD Form 1354.  Coordinate with Section 01 33 10.05 20 DESIGN SUBMITTAL 
PROCEDURES in paragraph titled "DD Form 1354". 

 
][1.3.4   Schedule Requirements for HVAC TAB 
 
The field work requirements of TAB work required by RFP Part 4 D30, HVAC 
must be broken down in the [Schedule of Prices and in the Construction 
Progress Documentation][Earned Value Report from the cost-loaded NAS] by 
separate line items which reflect measurable deliverables.  Specific payment 
percentages for each line item will be determined on a case by case basis 
for each contract. The line items are as follows: 

 
a.  Approval of Design Review Report:  The TABS Agency is required to 

conduct a review of the project plans and specifications to identify 
any feature, or the lack thereof, that would preclude successful 
testing and balancing of the project HVAC systems.  The resulting 
findings shall be submitted to the Government to allow correction of 
the design.  The progress payment will be issued after review and 
approval of the report. 

 
b.  Approval of the pre-field engineering report:  The TABS Agency submits 

a report which outlines the scope of field work.  The report must 
contain details of what systems will be tested, procedures to be used, 
sample report forms for reporting test results and a quality control 
checklist of work items that must be completed before TABS field work 
commences. 

 
c.  Season I field work:  Incremental payments are issued as the TABS field 

work progresses.  The TABS Agency mobilizes to the project site and 
executes the field work as outlined in the pre-field engineering 
report.  The HVAC water and air systems are balanced and operational 
data must be collected for one seasonal condition (either summer or 
winter depending on project timing). 

 
d.  Approval of Season I report:  On completion of the Season I field work, 

the data is compiled into a report and submitted to the Government.  
The report is reviewed, and approved, after ensuring compliance with 
the pre-field engineering report scope of work. 
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e.  Completion of Season I field QA check:  Contract QC and Government 

representatives meet the TABS Agency at the jobsite to retest portions 
of the systems reported in the Season I report.  The purpose of these 
tests are to validate the accuracy and completeness of the previously 
submitted Season I report. 

 
f.  Approval of Season II report:  The TABS Agency completes all Season II 

field work, which is normally comprised mainly of taking heat transfer 
temperature readings, in the season opposite of that under which Season 
I performance data was compiled.  This data must be compiled into a 
report and submitted to the Government.  On completion of submittal 
review to ensure compliance with the pre-field engineering report 
scope, progress payment is issued.  Progress payment is less than that 
issued for the Season I report since most of the water and air 
balancing work effort is completed under Season I. 

 
]1.4   CONTRACT MODIFICATIONS 
 
In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates will be based upon the applicable provisions of 
the EP 1110-1-8. 

 
1.5   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT 
 
1.5.1   Content of Invoice 
 
Requests for payment will be processed in accordance with the Contract.  
Clause FAR 52.232-27, Prompt Payment Construction Contracts and FAR 52.232-
5, Payments Under Fixed-Price Construction Contracts. The Requests for 
payment must include the documents listed below: 

 
a.  The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 

Government, showing in summary form, the basis for arriving at the 
amount of the invoice.  Form 7300/30 must include certification by 
Quality Control (QC) Manager as required by the contract. 

 
b.  The [Estimate for Voucher/ Contract Performance Statement on NAVFAC 

Form 4330/54 furnished by the Government][Earned Value Report from the 
cost-loaded NAS], showing in detail: the estimated cost, percentage of 
completion, and value of completed performance [for each of the 
construction categories stated in this contract].  Use NAVFAC Form 
4330/110 on NAVFAC contracts when a Monthly Estimate for Voucher is 
required. 

 
c.  Updated Project Schedule and reports required by the contract 

 
d.  Contractor Safety Self Evaluation Checklist 

 
e.  Other supporting documents as requested  

 
f.  Updated copy of submittal register. 

 
g.  Invoices not completed in accordance with contract requirements will be 

returned to the Contractor for correction of the deficiencies. 
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*************************************************************************** 

NOTE: Use the following bracketed requirements on 
NAVFAC Atlantic contracts. Delete requirement for 
affidavits on overseas projects, except Puerto Rico. 
Delete the bracketed NAVFAC Pacific paragraphs below 
for NAVFAC Atlantic projects. 

*************************************************************************** 
 

[h.  Subcontractor and supplier payment certification. 
 

i.  Materials on Site. 
 

[j.  Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4 
(Rev.5/81)). 

]] 
*************************************************************************** 

NOTE: Use the bracketed requirements for NAVFAC 
Pacific contracts and delete the NAVFAC Atlantic 
bracketed paragraphs above. 

*************************************************************************** 
 

[h.  Monthly Work-hour report 
 

i.  Solid Waste Disposal Report 
 
]1.5.2   Submission of Invoices 
 
If DFARS Clause 252.232-7006 is included in the contract, the documents 
listed in paragraph CONTENT OF INVOICE above must be provided in their 
entirety as an attachment in Wide Area Work Flow (WAWF) for each invoice 
submitted. The maximum size of each WAWF attachment is two megabytes, but 
there are no limits on the number of attachments.  If a document cannot be 
attached in WAWF due to system or size restriction it must be provided as 
instructed by the Contracting Officer.  All other paper invoices must be 
forwarded with specific marking on the envelope.  This marking must be in 
the front lower left hand corner, in large letters, "INVOICES - ENCLOSED." 

 
*************************************************************************** 

NOTE: Use the following bracketed paragraphs on 
NAVFAC Atlantic contracts. 

*************************************************************************** 
 
[Monthly invoices and supporting forms for work performed through the 
anniversary award date of the contract must be submitted to the Contracting 
Officer within 5 calendar days of the date of invoice For example, contract 
award date is the 7th of the month, the date of each monthly invoice must be 
the 7th and the invoice must be submitted by the 12th of the month. 

 
]1.5.3   Final Invoice 
 

a.  A final invoice must be accompanied by the certification required by 
DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the 
Contractor's Final Release. If the Contractor is incorporated, the 
Final Release must contain the corporate seal. An officer of the 
corporation must sign and the corporate secretary must certify the 
Final Release. 
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b.  For final invoices being submitted via WAWF, the original Contractor's 

Final Release Form and required certification of Transportation of 
Supplies by Sea must be provided directly to the respective Contracting 
Officer prior to submission of the final invoice.  Once receipt of the 
original Final Release Form and required certification of 
Transportation of Supplies by Sea has been confirmed by the Contracting 
Officer, the Contractor must then submit final invoice and attach a 
copy of the Final Release Form and required certification of 
Transportation of Supplies by Sea in WAWF. 

 
c.  Final invoices not accompanied by the Contractor's Final Release and 

required certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor. 

 
1.6   PAYMENTS TO THE CONTRACTOR 
 
Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor. 

 
1.6.1   Obligation of Government Payments 
 
The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and/or suspensions permitted under the FAR 
and agency regulations including the following in accordance with "FAR 
32.503-6: 

 
a.  Reasonable deductions due to defects in material or workmanship; 

 
b.  Claims which the Government may have against the Contractor under or in 

connection with this contract; 
 

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and 

 
d.  Failure to provide up to date record drawings not current as stated in 

Contract Clause "FAC 5252.236-9310, Record Drawings." 
 
1.6.2   Payment for Onsite and Offsite Materials 
 
Progress payments may be made to the contractor for materials delivered on 
the site, for materials stored off construction sites, or materials that are 
in transit to the construction sites under the following conditions: 

 
a.  FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts. 

 
b.  Materials delivered on the site but not installed, including completed 

preparatory work, and off-site materials to be considered for progress 
payment must be major high cost, long lead, special order, or specialty 
items, not susceptible to deterioration or physical damage in storage 
or in transit to the construction site.  Examples of materials 
acceptable for payment consideration include, but are not limited to, 
structural steel, non-magnetic steel, non-magnetic aggregate, 
equipment, machinery, large pipe and fittings, precast/prestressed 
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concrete products, plastic lumber (e.g., fender piles/curbs) and high-
voltage electrical cable. Materials not acceptable for payment include 
consumable materials such as nails, fasteners, conduits, gypsum board, 
glass, insulation, and wall coverings.  

 
c.  Materials to be considered for progress payment prior to installation 

must be specifically and separately identified in the Contractor's 
estimates of work submitted for the Contracting Officer's approval in 
accordance with [Schedule of Prices][Earned Value Report] requirement 
of this contract.  Requests for progress payment consideration for such 
items must be supported by documents establishing their value and that 
the title requirements of the clause at FAR 52.232-5 have been met. 

 
d.  Materials are adequately insured and protected from theft and exposure.  

 
e.  Provide a written consent from the surety company with each payment 

request for offsite materials. 
 

f.  Materials to be considered for progress payments prior to installation 
must be stored either in Hawaii, Guam, Puerto Rico, or the Continental 
United States. Other locations are subject to written approval of the 
Contracting Officer. 

 
PART 2   PRODUCTS 
 
Not used. 

 
PART 3   EXECUTION 
 
Not used. 

 
     
-- End of Section -- 


