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USACE / NAVFAC / AFCEC / NASA UFGS-01 20 00.05 20 (January 2012)
Change 1 - 09/15
Change 2 - 03/17
Change 3 - 02/18
Preparing Activity: NAVFAC Superseding
UFGS-01 20 00.05 20 (February 2011)

UNIFIED FACILITIES GUIDE SPECIFICATIONS

References are in agreement with UMRL dated October 2018
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SECTION 01 20 00.05 20

PRICE AND PAYMENT PROCEDURES FOR DESIGN-BUILD
01/12
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NOTE: This guide specification covers the
requirements for payment instruction paragraphs
required for use in all projects.

Adhere to UFC 1-300-02 Unified Facilities Guide
Specifications (UFGS) Format Standard when editing
this guide specification or preparing new project
specifications sections. Edit this guide
specification for project specific requirements by
adding, deleting, or revising text. For bracketed
items, choose applicable item(s) or insert
appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be
submitted as a Criteria Change Request (CCR).

If the RFP Preparer is using the SpecsIntact version
of the UFGS section, this guide specification may
include tailoring options. Selection or deselection
of a tailoring option will include or exclude that
option in the section, but editing of the resulting

section to fit the project is still required.
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PART 1 GENERAL

1.1 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
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specification. The publications are referred to in
the text in basic designation only and are listed in
this paragraph by organization, designation, and
title.

Use the Reference Wizard's Check Reference feature
when you add a RID outside of the Section's Reference
Article to automatically place the reference in the
Reference Article. Also use the Reference Wizard's
Check Reference feature to update the issue dates.

References not used in the text will automatically be
deleted from this section of the project
specification when you choose to reconcile references

in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP 1110-1-8 (2016) Construction Equipment Ownership and
Operating Expense Schedule

1.2 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00.05 20 CONSTRUCTION SUBMITTAL
PROCEDURES and 01 33 10.05 20 DESIGN SUBMITTAL
PROCEDURES and edit the following list to reflect
only the submittals required for the project. Keep
submittals to the minimum required for quality
control.

The Guide Specification technical editors have
designated those items that require Government
approval, due to their complexity or criticality,
with a "G." Generally, other submittal items can be
reviewed by the Contractor's Quality Control System.
Only add a "G" to an item, if the submittal is
sufficiently important or complex in context of the
project.

An "S" following a submittal item indicates that the
submittal is required for the Sustainability
eNotebook to fulfill federally mandated sustainable
requirements in accordance with Section 01 33 29
SUSTAINABILITY REPORTING FOR DESIGN-BUILD.

Coordinate all Part 2 and Part 4 Specification
Sections with 01 33 29.05 20 SUSTAINABILITY REPORTING

FOR DESIGN-BUILD.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for Contractor Quality Control
approval. Submittals with an "S" are for inclusion in the Sustainability
eNotebook, in conformance with Section 01 33 29.05 20 SUSTAINABILITY
REPORTING FOR DESIGN-BUILD. Submit the following in accordance with Section
01 33 00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES and 01 33 10.05 20 DESIGN
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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NOTE: When a cost-loaded Network Analysis (NAS) is
included in the project, the information required by
this section for the Schedule of Prices will be an
integral part of the cost-loaded NAS. In this case,
delete the bracketed requirement below for the
submittal of the Schedule of Prices and choose the
bracketed requirement for the Earned Value Report.
Edit the remainder of the bracketed options in this
section choosing between Schedule of Prices and

Earned Value Report consistently.
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[Schedule of Prices] [Earned Value Report]; G
1.3 [SCHEDULE OF PRICES] [EARNED VALUE REPORT]
1.3.1 Data Required

[This contract requires the use of a cost-loaded Network Analysis Schedule
(NAS) . The information required for the Schedule of Prices will be entered
as an integral part of the Network Analysis Schedule. JWithin [15] [ ]
calendar days of notice of award, prepare and deliver to the Contracting
Officer [a Schedule of Prices][an Earned Value Report] (construction
contract) as directed by the Contracting Officer. Provide a detailed
breakdown of the contract price, giving quantities for each of the various
kinds of work, unit prices, and extended prices. Costs must be summarized
and totals provided for each construction category.

1.3.2 Schedule Instructions

Payments will not be made until the [Schedule of Prices] [Earned Value Report
from cost-loaded NAS] has been submitted to and accepted by the Contracting
Officer. For design phase progress payment (s), the Schedule of Prices or
Earned Value Report from the Cost Loaded CPM must include detailed design
activities and general (summarized) approach for the construction phase (s)
of the project. The Schedule of Prices or Earned Value Report must be fully
developed with detailed construction line items as design progresses. The
complete design and construction Schedule of Prices or Earned Value Report
must be submitted and accepted prior to starting construction work.

For Fast-Tracked or Critical Path Submittals of construction projects, the
[Schedule of Prices] [Earned Value Report] must include detailed design and
construction line items for each fast-tracked/ critical path phase(s),
submitted to and accepted by the Contracting Officer during the Post Award
Kickoff Meetings and confirmed prior to starting construction work in that
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phase. Additionally, the [Schedule of Prices][Earned Value Report] must be
separated as follows:
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NOTE: The Low Impact Development (LID) information
below is required by NAVFAC HQ for reporting
purposes. The NAVFAC Project Manager must enter the
sum of the Primary Facility LID - a(l) and Supporting
Facilities LID - b(l), into eProjects. The
eProjects input of LID information is necessary at
the Form 1391 development, design complete, and

project closeout.
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a. Primary Facility/s Cost Breakdown:

Defined as work on the primary facility/s out to the 1.5 m (5 foot) line.
Work out to the 1.5 m (5 foot) line includes construction encompassed within
a theoretical line 1.5 m (5 foot) from the face of exterior walls and
includes attendant construction, such as pad mounted HVAC equipment, that
may extend beyond the 1.5 m (5 foot) line.

Provide a cost breakout for all Primary Facility features that support Low

Impact Development (LID), such as vegetated roof and rainwater harvesting
features. The sum of the Primary Facility Cost above - a. and these Primary
Facility LID sub-items - (1) must equal the total Primary Facility cost.
Provide a subtotal cost of all Primary Facility LID sub-items on the
[Schedule of Prices] [Earned Value Report] at design complete and project
closeout.

b. Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the 1.5 m (5 foot)
line.

Provide a cost breakout for all Supporting Facilities features that support
LID, such as bioswales, permeable paving, infiltration basins, tree box
filters, etc.. The sum of the Supporting Facilities Cost above - b. and
these Supporting Facilities LID sub-items - (1) must equal the total
Supporting Facilities cost. Provide a subtotal cost of all Supporting
Facilities LID sub-items on the [Schedule of Prices] [Earned Value Report]
at design complete and project closeout.

[1.3.3 Real Property Assets
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NOTE: Include this bracketed option for projects
funded under the MCON programming system or any other
project that adds a facility footprint to the Base

inventory.
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Provide the Draft and Interim DD Form 1354, Transfer and Acceptance of
Military Real Property filled in with the appropriate Real Property Unique
Identifiers (RPUID) and related construction Category Codes. Provide the
Draft DD Form 1354 that uses the appropriate division of the RPUIDs/
Category Codes to represent the designed real property assets that apply to
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this contract and include all associated cost. The Contractor must meet
with the Contracting Officer and the Real Property Accounting Officer during
the Post Award Kickoff Meeting and the Project Closeout Meetings to modify
and include any necessary changes to the DD Form 1354. The Contractor shall
provide the Interim DD Form 1354 that uses the appropriate division of the
RPUIDs/ Category Codes to represent the final constructed facility and
include all associated cost. Coordinate the Contractor's Price and Payment
structure with the structure of the RPUIDs / Category Codes.

Divide detailed asset breakdown into the RPUIDs and related construction
Category Codes and populate associated costs which represent all aspects of
the work. Where assets diverge into multiple RPUID/ Category Codes, divide
the asset and provide the proportion of the assets in each RPUID/ Category
Code. Assets and related RPUID/ Category Codes may be modified by the
Contracting Officer as necessary during the course of the work. Coordinate
identification and proportion of these assets with the Government Real
Property Accounting Officer.

Cost data accumulated under this section are required in the preparation of
DD Form 1354. Coordinate with Section 01 33 10.05 20 DESIGN SUBMITTAL
PROCEDURES in paragraph titled "DD Form 1354".

1[1.3.4 Schedule Requirements for HVAC TAB

The field work requirements of TAB work required by RFP Part 4 D30, HVAC
must be broken down in the [Schedule of Prices and in the Construction
Progress Documentation] [Earned Value Report from the cost-loaded NAS] by
separate line items which reflect measurable deliverables. Specific payment
percentages for each line item will be determined on a case by case basis
for each contract. The line items are as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successful
testing and balancing of the project HVAC systems. The resulting
findings shall be submitted to the Government to allow correction of
the design. The progress payment will be issued after review and
approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency submits
a report which outlines the scope of field work. The report must
contain details of what systems will be tested, procedures to be used,
sample report forms for reporting test results and a quality control
checklist of work items that must be completed before TABS field work

commences.
c. Season I field work: Incremental payments are issued as the TABS field
work progresses. The TABS Agency mobilizes to the project site and

executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systems are balanced and operational
data must be collected for one seasonal condition (either summer or
winter depending on project timing).

d. Approval of Season I report: On completion of the Season I field work,
the data is compiled into a report and submitted to the Government.
The report is reviewed, and approved, after ensuring compliance with
the pre-field engineering report scope of work.
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11.

e. Completion of Season I field QA check: Contract QC and Government
representatives meet the TABS Agency at the jobsite to retest portions
of the systems reported in the Season I report. The purpose of these
tests are to validate the accuracy and completeness of the previously
submitted Season I report.

f. Approval of Season II report: The TABS Agency completes all Season II
field work, which is normally comprised mainly of taking heat transfer
temperature readings, in the season opposite of that under which Season
I performance data was compiled. This data must be compiled into a
report and submitted to the Government. On completion of submittal
review to ensure compliance with the pre-field engineering report
scope, progress payment is issued. Progress payment is less than that
issued for the Season I report since most of the water and air
balancing work effort is completed under Season I.

4 CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification
Proposals—-Price Breakdown," and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting
records, equipment use rates will be based upon the applicable provisions of
the EP 1110-1-8.

.5 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

.5.1 Content of Invoice

Requests for payment will be processed in accordance with the Contract.
Clause FAR 52.232-27, Prompt Payment Construction Contracts and FAR 52.232-
5, Payments Under Fixed-Price Construction Contracts. The Requests for
payment must include the documents listed below:

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the
Government, showing in summary form, the basis for arriving at the
amount of the invoice. Form 7300/30 must include certification by
Quality Control (QC) Manager as required by the contract.

b. The [Estimate for Voucher/ Contract Performance Statement on NAVFAC
Form 4330/54 furnished by the Government] [Earned Value Report from the
cost-loaded NAS], showing in detail: the estimated cost, percentage of
completion, and value of completed performance [for each of the
construction categories stated in this contract]. Use NAVFAC Form
4330/110 on NAVFAC contracts when a Monthly Estimate for Voucher is
required.

c. Updated Project Schedule and reports required by the contract

d. Contractor Safety Self Evaluation Checklist

e. Other supporting documents as requested

f. Updated copy of submittal register.

g. Invoices not completed in accordance with contract requirements will be
returned to the Contractor for correction of the deficiencies.
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NOTE: Use the following bracketed requirements on
NAVFAC Atlantic contracts. Delete requirement for
affidavits on overseas projects, except Puerto Rico.
Delete the bracketed NAVFAC Pacific paragraphs below

for NAVFAC Atlantic projects.
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[h. Subcontractor and supplier payment certification.
i. Materials on Site.

[j. Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4
(Rev.5/81)) .
11
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NOTE: Use the bracketed requirements for NAVFAC
Pacific contracts and delete the NAVFAC Atlantic

bracketed paragraphs above.
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[h. Monthly Work-hour report
i. Solid Waste Disposal Report
11.5.2 Submission of Invoices

If DFARS Clause 252.232-7006 is included in the contract, the documents
listed in paragraph CONTENT OF INVOICE above must be provided in their
entirety as an attachment in Wide Area Work Flow (WAWF) for each invoice
submitted. The maximum size of each WAWF attachment is two megabytes, but
there are no limits on the number of attachments. If a document cannot be
attached in WAWF due to system or size restriction it must be provided as
instructed by the Contracting Officer. All other paper invoices must be
forwarded with specific marking on the envelope. This marking must be in
the front lower left hand corner, in large letters, "INVOICES - ENCLOSED."
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NOTE: Use the following bracketed paragraphs on

NAVFAC Atlantic contracts.
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[Monthly invoices and supporting forms for work performed through the

anniversary award date of the contract must be submitted to the Contracting
Officer within 5 calendar days of the date of invoice For example, contract
award date is the 7th of the month, the date of each monthly invoice must be
the 7th and the invoice must be submitted by the 12th of the month.

11.5.3 Final Invoice

a. A final invoice must be accompanied by the certification required by
DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the
Contractor's Final Release. If the Contractor is incorporated, the
Final Release must contain the corporate seal. An officer of the
corporation must sign and the corporate secretary must certify the
Final Release.
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b. For final invoices being submitted via WAWF, the original Contractor's
Final Release Form and required certification of Transportation of
Supplies by Sea must be provided directly to the respective Contracting
Officer prior to submission of the final invoice. Once receipt of the
original Final Release Form and required certification of
Transportation of Supplies by Sea has been confirmed by the Contracting
Officer, the Contractor must then submit final invoice and attach a
copy of the Final Release Form and required certification of
Transportation of Supplies by Sea in WAWE.

c. Final invoices not accompanied by the Contractor's Final Release and
required certification of Transportation of Supplies by Sea will be
considered incomplete and will be returned to the Contractor.

.6 PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.

.6.1 Obligation of Government Payments

The obligation of the Government to make payments required under the
provisions of this contract will, at the discretion of the Contracting
Officer, be subject to reductions and/or suspensions permitted under the FAR
and agency regulations including the following in accordance with "FAR
32.503-6:

a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under or in
connection with this contract;

c. Unless otherwise adjusted, repayment to the Government upon demand for
overpayments made to the Contractor; and

d. Failure to provide up to date record drawings not current as stated in
Contract Clause "FAC 5252.236-9310, Record Drawings."

.6.2 Payment for Onsite and Offsite Materials

Progress payments may be made to the contractor for materials delivered on
the site, for materials stored off construction sites, or materials that are
in transit to the construction sites under the following conditions:

a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b. Materials delivered on the site but not installed, including completed
preparatory work, and off-site materials to be considered for progress
payment must be major high cost, long lead, special order, or specialty
items, not susceptible to deterioration or physical damage in storage
or in transit to the construction site. Examples of materials
acceptable for payment consideration include, but are not limited to,
structural steel, non-magnetic steel, non-magnetic aggregate,
equipment, machinery, large pipe and fittings, precast/prestressed
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PART 2

Not

PART 3

Not

-- E

concrete products, plastic lumber (e.g., fender piles/curbs) and high-
voltage electrical cable. Materials not acceptable for payment include
consumable materials such as nails, fasteners, conduits, gypsum board,
glass, insulation, and wall coverings.

Materials to be considered for progress payment prior to installation
must be specifically and separately identified in the Contractor's
estimates of work submitted for the Contracting Officer's approval in
accordance with [Schedule of Prices] [Earned Value Report] requirement
of this contract. Requests for progress payment consideration for such

items must be supported by documents establishing their value and that
the title requirements of the clause at FAR 52.232-5 have been met.

Materials are adequately insured and protected from theft and exposure.

Provide a written consent from the surety company with each payment
request for offsite materials.

Materials to be considered for progress payments prior to installation
must be stored either in Hawaii, Guam, Puerto Rico, or the Continental
United States. Other locations are subject to written approval of the
Contracting Officer.

PRODUCTS
used.

EXECUTION

used.

nd of Section --

Section 01 20 00.05 20 Page 9



