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NOTE: This guide specification covers the
requi renents for paynent instruction paragraphs
required for use in all projects.

Adhere to UFC 1-300-02 Unified Facilities CGuide
Speci fications (UFGS) Format Standard when editing
this gui de specification or preparing new project
specifications sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate informtion.

Renove i nformation and requirenments not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)

If the RFP Preparer is using the Specslntact version
of the UFGS section, this guide specification may
include tailoring options. Selection or desel ection

of a tailoring option will include or exclude that
option in the section, but editing of the resulting
section to fit the project is still required.
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PART 1 GENERAL

11 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
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the text in basic designation only and are listed in
thi s paragraph by organi zation, designation, and
title.

Use the Reference Wzard' s Check Reference feature
when you add a RI D outside of the Section's

Ref erence Article to automatically place the
reference in the Reference Article. Al so use the
Ref erence Wzard's Check Reference feature to update
the i ssue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP 1110-1-8 (2016) Construction Equipment Ownership
and Operating Expense Schedule

1.2 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00.05 20 CONSTRUCTI ON SUBM TTAL
PROCEDURES and 01 33 10.05 20 DESI GN SUBM TTAL
PROCEDURES and edit the following list to reflect
only the subnmittals required for the project. Keep
submittals to the mininumrequired for quality
control.

The Gui de Specification technical editors have
designated those itens that require Government
approval, due to their conplexity or criticality,
with a "G" GCenerally, other submittal items can be
revi ewed by the Contractor's Quality Control

System Only add a "G' to an item if the subnmittal
is sufficiently inmportant or conplex in context of

t he project.

An "S" following a submittal itemindicates that the
submittal is required for the Sustainability

eNot ebook to fulfill federally mandated sustai nabl e
requi renents in accordance with Section 01 33 29
SUSTAI NABI LI TY REPORTI NG  Coordi nate all Part 2 and
Part 4 Specification Sections with 01 33 29.05 20
SUSTAI NABI LI TY REPORTI NG FOR DESI G\- BUI LD.
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Government approval is required for submittals with a "G" designation;

submittals not having a "G" designation are for Contractor Quality Control

approval. Submittals with an "S" are for inclusion in the Sustainability

eNotebook, in conformance with Section 01 33 29.05 20 SUSTAINABILITY
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REPORTING FOR DESIGN-BUILD. Submit the following in accordance with
Section 01 33 00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES and01 33 10.05 20
DESIGN SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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NOTE: When a cost-1oaded Network Analysis (NAS) is
included in the project, the information required by
this section for the Schedule of Prices will be an
integral part of the cost-loaded NAS. 1In this case,
del ete the bracketed requirenent below for the
subnmittal of the Schedule of Prices and choose the
bracketed requirement for the Earned Val ue Report.
Edit the remmi nder of the bracketed options in this
section choosi ng between Schedul e of Prices and
Earned Val ue Report consistently.
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[ Schedule of Prices ][ Earned Value Report ], G
1.3 [ SCHEDULE OF PRICES [ EARNED VALUE REPOR] "
1.3.1 Data Required

[This contract requires the use of a cost-loaded Network Analysis Schedule
(NAS). The information required for the Schedule of Prices will be

entered as an integral part of the Network Analysis Schedule. Within

[15] [ calendar days of notice of award, prepare and deliver to the
Contracting Officer [a Schedule of Prices][an Earned Value Report]
(construction contract) as directed by the Contracting Officer. Provide a
detailed breakdown of the contract price, giving quantities for each of

the various kinds of work, unit prices, and extended prices. Costs must

be summarized and totals provided for each construction category.

1.3.2 Schedule Instructions

Payments will not be made until the [Schedule of Prices][Earned Value
Report from cost-loaded NAS] has been submitted to and accepted by the
Contracting Officer. For design phase progress payment(s), the Schedule
of Prices or Earned Value Report from the Cost Loaded CPM must include
detailed design activities and general (summarized) approach for the
construction phase(s) of the project. The Schedule of Prices or Earned
Value Report must be fully developed with detailed construction line items
as design progresses. The complete design and construction Schedule of
Prices or Earned Value Report must be submitted and accepted prior to
starting construction work.

For Fast-Tracked or Critical Path Submittals of construction projects, the
[Schedule of Prices] [Earned Value Report] must include detailed design
and construction line items for each fast-tracked/ critical path phase(s),
submitted to and accepted by the Contracting Officer during the Post Award
Kickoff Meetings and confirmed prior to starting construction work in that
phase. Additionally, the [Schedule of Prices][Earned Value Report] must be
separated as follows:
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NOTE: The Low I npact Devel opnent (LID) information
bel ow i s required by NAVFAC HQ for reporting
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pur poses. The NAVFAC Proj ect Manager mnust enter the
sumof the Prinmary Facility LID - a(1) and
Supporting Facilities LID - b(1), into eProjects.
The eProjects input of LID information is necessary
at the Form 1391 devel opnent, design conplete, and
proj ect cl oseout.
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a. Primary Facility/s Cost Breakdown:

Defined as work on the primary facility/s out to the 1.5m 5foot line.
Work out to the 1.5m 5foot line includes construction encompassed within

a theoretical line 1.5m 5foot from the face of exterior walls and

includes attendant construction, such as pad mounted HVAC equipment, that

may extend beyond the 1.5m b5foot line.

Provide a cost breakout for all Primary Facility features that support Low
Impact Development (LID), such as vegetated roof and rainwater harvesting
features. The sum of the Primary Facility Cost above - a. and these

Primary Facility LID sub-items - (1) must equal the total Primary Facility
cost. Provide a subtotal cost of all Primary Facility LID sub-items on

the [Schedule of Prices] [Earned Value Report] at design complete and
project closeout.

b. Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the 1.5m 5 foot
line.

Provide a cost breakout for all Supporting Facilities features that
support LID, such as bioswales, permeable paving, infiltration basins,
tree box filters, etc.. The sum of the Supporting Facilities Cost above -
b. and these Supporting Facilities LID sub-items - (1) must equal the
total Supporting Facilities cost. Provide a subtotal cost of all
Supporting Facilities LID sub-items on the [Schedule of Prices] [Earned
Value Report] at design complete and project closeout.

[1.3.3 Real Property Assets
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NOTE: Include this bracketed option for projects
funded under the MCON progranm ng system or any
other project that adds a facility footprint to the

Base i nventory.
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Provide the Draft and Interim DD Form 1354, Transfer and Acceptance of
Military Real Property filled in with the appropriate Real Property Unique
Identifiers (RPUID) and related construction Category Codes. Provide the
Draft DD Form 1354 that uses the appropriate division of the RPUIDs/
Category Codes to represent the designed real property assets that apply
to this contract and include all associated cost. The Contractor must

meet with the Contracting Officer and the Real Property Accounting Officer
during the Post Award Kickoff Meeting and the Project Closeout Meetings to
modify and include any necessary changes to the DD Form 1354. The
Contractor shall provide the Interim DD Form 1354 that uses the
appropriate division of the RPUIDs/ Category Codes to represent the final
constructed facility and include all associated cost. Coordinate the
Contractor's Price and Payment structure with the structure of the RPUIDs
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Il

/ Category Codes.

Divide detailed asset breakdown into the RPUIDs and related construction
Category Codes and populate associated costs which represent all aspects

of the work. Where assets diverge into multiple RPUID/ Category Codes,
divide the asset and provide the proportion of the assets in each RPUID/
Category Code. Assets and related RPUID/ Category Codes may be modified
by the Contracting Officer as necessary during the course of the work.
Coordinate identification and proportion of these assets with the

Government Real Property Accounting Officer.

Cost data accumulated under this section are required in the preparation
of DD Form 1354. Coordinate with Section 01 33 10.05 20 DESIGN SUBMITTAL
PROCEDURES in paragraph titled "DD Form 1354".

1.34 Schedule Requirements for HYAC TAB

The field work requirements of TAB work required by RFP Part 4 D30, HVAC
must be broken down in the [Schedule of Prices and in the Construction
Progress Documentation][Earned Value Report from the cost-loaded NAS] by
separate line items which reflect measurable deliverables. Specific

payment percentages for each line item will be determined on a case by
case basis for each contract. The line items are as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successful
testing and balancing of the project HVAC systems. The resulting
findings shall be submitted to the Government to allow correction of
the design. The progress payment will be issued after review and
approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency submits
a report which outlines the scope of field work. The report must
contain details of what systems will be tested, procedures to be used,
sample report forms for reporting test results and a quality control
checklist of work items that must be completed before TABS field work
commences.

c. Season | field work: Incremental payments are issued as the TABS
field work progresses. The TABS Agency mobilizes to the project site
and executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systems are balanced and operational
data must be collected for one seasonal condition (either summer or
winter depending on project timing).

d. Approval of Season | report: On completion of the Season | field
work, the data is compiled into a report and submitted to the
Government. The report is reviewed, and approved, after ensuring
compliance with the pre-field engineering report scope of work.

e. Completion of Season | field QA check: Contract QC and Government
representatives meet the TABS Agency at the jobsite to retest portions
of the systems reported in the Season | report. The purpose of these
tests are to validate the accuracy and completeness of the previously
submitted Season | report.

—h

Approval of Season Il report: The TABS Agency completes all Season Il
field work, which is normally comprised mainly of taking heat transfer
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temperature readings, in the season opposite of that under which
Season | performance data was compiled. This data must be compiled
into a report and submitted to the Government. On completion of
submittal review to ensure compliance with the pre-field engineering
report scope, progress payment is issued. Progress payment is less
than that issued for the Season | report since most of the water and

air balancing work effort is completed under Season I.

114 CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification
Proposals-Price Breakdown," and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting
records, equipment use rates will be based upon the applicable provisions

of the EP 1110-1-8

1.5 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT
1.5.1 Content of Invoice

Requests for payment will be processed in accordance with the Contract.
Clause FAR 52.232-27, Prompt Payment Construction Contracts and FAR
52.232-5, Payments Under Fixed-Price Construction Contracts. The Requests
for payment must include the documents listed below:

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the
Government, showing in summary form, the basis for arriving at the
amount of the invoice. Form 7300/30 must include certification by
Quality Control (QC) Manager as required by the contract.

b. The [Estimate for Voucher/ Contract Performance Statement on NAVFAC
Form 4330/54 furnished by the Government][Earned Value Report from the
cost-loaded NAS], showing in detail: the estimated cost, percentage of
completion, and value of completed performance [for each of the
construction categories stated in this contract]. Use NAVFAC Form
4330/110 on NAVFAC contracts when a Monthly Estimate for Voucher is
required.

c. Updated Project Schedule and reports required by the contract
d. Contractor Safety Self Evaluation Checklist

e. Other supporting documents as requested

f. Updated copy of submittal register.

g. Invoices not completed in accordance with contract requirements will
be returned to the Contractor for correction of the deficiencies.
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NOTE: Use the follow ng bracketed requirenents on
NAVFAC Atl antic contracts. Delete requirenent for
affidavits on overseas projects, except Puerto Rico.
Del ete the bracketed NAVFAC Pacific paragraphs bel ow
for NAVFAC Atl antic projects.
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[ h. Subcontractor and supplier payment certification.
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i. Materials on Site.

[ ] Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4
(Rev.5/81)).
1]
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NOTE: Use the bracketed requirenents for NAVFAC
Paci fic contracts and delete the NAVFAC Atlantic

bracket ed paragraphs above.
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[ h. Monthly Work-hour report
i. Solid Waste Disposal Report
]15.2 Submission of Invoices

If DFARS Clause 252.232-7006 is included in the contract, the documents

listed in paragraph CONTENT OF INVOICE above must be provided in their
entirety as an attachment in Wide Area Work Flow (WAWF) for each invoice
submitted. The maximum size of each WAWF attachment is two megabytes, but
there are no limits on the number of attachments. If a document cannot be
attached in WAWF due to system or size restriction it must be provided as
instructed by the Contracting Officer. All other paper invoices must be
forwarded with specific marking on the envelope. This marking must be in

the front lower left hand corner, in large letters, "INVOICES - ENCLOSED."
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NOTE: Use the follow ng bracketed paragraphs on
NAVFAC Atl antic contracts.
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[ Monthly invoices and supporting forms for work performed through the
anniversary award date of the contract must be submitted to the
Contracting Officer within 5 calendar days of the date of invoice For
example, contract award date is the 7th of the month, the date of each
monthly invoice must be the 7th and the invoice must be submitted by the
12th of the month.

1153 Final Invoice

a. A final invoice must be accompanied by the certification required by

DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the

Contractor's Final Release. If the Contractor is incorporated, the
Final Release must contain the corporate seal. An officer of the
corporation must sign and the corporate secretary must certify the
Final Release.

b. For final invoices being submitted via WAWF, the original Contractor's
Final Release Form and required certification of Transportation of
Supplies by Sea must be provided directly to the respective
Contracting Officer prior to submission of the final invoice. Once
receipt of the original Final Release Form and required certification
of Transportation of Supplies by Sea has been confirmed by the
Contracting Officer, the Contractor must then submit final invoice and
attach a copy of the Final Release Form and required certification of
Transportation of Supplies by Sea in WAWF.

c. Final invoices not accompanied by the Contractor's Final Release and
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required certification of Transportation of Supplies by Sea will be
considered incomplete and will be returned to the Contractor.

1.6 PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.

16.1 Obligation of Government Payments

The obligation of the Government to make payments required under the
provisions of this contract will, at the discretion of the Contracting

Officer, be subject to reductions and/or suspensions permitted under the
FAR and agency regulations including the following in accordance with "FAR
32.503-6:

a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under or
in connection with this contract;

c. Unless otherwise adjusted, repayment to the Government upon demand for
overpayments made to the Contractor; and

d. Failure to provide up to date record drawings not current as stated in
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.6.2 Payment for Onsite and Offsite Materials

Progress payments may be made to the contractor for materials delivered on
the site, for materials stored off construction sites, or materials that
are in transit to the construction sites under the following conditions:

a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b. Materials delivered on the site but not installed, including completed
preparatory work, and off-site materials to be considered for progress
payment must be major high cost, long lead, special order, or
specialty items, not susceptible to deterioration or physical damage
in storage or in transit to the construction site. Examples of
materials acceptable for payment consideration include, but are not
limited to, structural steel, non-magnetic steel, non-magnetic
aggregate, equipment, machinery, large pipe and fittings,
precast/prestressed concrete products, plastic lumber (e.g., fender
piles/curbs) and high-voltage electrical cable. Materials not
acceptable for payment include consumable materials such as nails,
fasteners, conduits, gypsum board, glass, insulation, and wall
coverings.

c. Materials to be considered for progress payment prior to installation
must be specifically and separately identified in the Contractor's
estimates of work submitted for the Contracting Officer's approval in
accordance with [Schedule of Prices][Earned Value Report] requirement
of this contract. Requests for progress payment consideration for
such items must be supported by documents establishing their value and
that the title requirements of the clause at FAR 52.232-5 have been
met.
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d. Materials are adequately insured and protected from theft and
exposure.

e. Provide a written consent from the surety company with each payment
request for offsite materials.

f. Materials to be considered for progress payments prior to installation
must be stored either in Hawaii, Guam, Puerto Rico, or the Continental
United States. Other locations are subject to written approval of the
Contracting Officer.
PART 2 PRODUCTS
Not used.
PART 3 EXECUTION

Not used.

-- End of Section --
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